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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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IM 90-1(141)0

CM 45(32)

STPS 471-1(7)0

IM 90-1(138)5

SMP 3199(04)

LOOKOUT PASS - EAST

PAVING - THOMPSON FALLS

THOMPSON FALLS - SOUTHWEST

DENA MORA REST AREA

MISSOULA DISTRICT CRUSH & STOC

2703

4560

4859

3206

5245

141

032

007

138

004

000

000

000

000

000

232

181

181

172

SEALING & BRIDGE REPAIR

S AND ALLEYS

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

PLANT MIX PAVING OF THE STREET

OVERLAY,SEAL & COVER

REST AREAS,SIT IMPROVEMENTS,LA

CRUSH & STOCKPILE

03/10/03

07/07/03

07/07/03

09/26/02

05/05/03

04/15/02

09/08/03

09/08/03

12/10/02

07/28/03

08/30/04

08/30/04

10/19/04

08/31/04

11/29/04

  5,983,704

    185,146

  1,043,343

  3,533,077

    484,438

   8,541,627

     191,487

     963,674

   2,940,415

     460,520

    406,690

-       485

-     3,595

     84,389

          0

           0

           0

           0

   3,053,347

           0

200

60

60

150

0

29

0

0

16

0

   1,024,995

      15,319

      77,094

     352,850

      46,052

           0

           0

           0

     305,335

           0

     807,566

      17,180

      91,830

     297,062

           0

   8,751,636

     160,403

   1,035,407

   3,066,741

     452,998

District 1 - Missoula

02203

06303

06303

14902

20403

ACME CONCRETE PAVING, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

WARD CRUSHING, L.L.C.         

  8,948,317

    191,002

    960,079

  3,024,804

    460,520

    229

     60

     60

    166

      0

102

84

107

100

98

79

112

119

97

0

98

113

113

96

9.2

10.7

8.9

9.7

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,155,161   1,195,810

      92,413

104 9.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 50.68
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,229,708

06303

  13,097,723$

     486,999$

  13,584,722$

  13,210,655$  13,467,185

   1,516,310

102

%

% 9 %

%

182 BENDA, JOHN         

TIED

TIED

     60

      0

     60

113 %118 %

    410

     45

    455

99%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     109,010

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,213,638$

   1,468,795$

ACTIVE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

MINERAL             

MINERAL             

Days

I

S

I

00090

00471

00090

0

0

4.6

0

40.7

9.98

0

40.7

9.98

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

81.742

MI

KM

KAILEY-DWANE 523-5846

E

E

M

MI
KM

MI

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 2 of 63 

NH 7-1(95)47

NH 7-1(96)67

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

STPS 531-1(6)5

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

MAIN STREET-HAMILTON

4268

4586

4466

2016

4639

095

096

028

093

006

000

000

000

000

000

410

410

310

130

181

ENT MARKING

ENT MARKING

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

VER,SIDEWALK & CURB

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,OVERLAY,SEAL & CO

04/11/02

04/11/02

04/29/04

04/05/04

02/09/04

08/14/02

08/14/02

06/21/04

05/03/04

03/08/04

09/05/02

09/05/02

08/13/04

11/15/04

11/15/04

     43,610

     52,279

    928,724

 11,787,898

    313,486

      35,737

      50,134

   1,086,722

  10,836,413

     215,231

          0

          0

     36,000

    590,055

     64,050

           0

      60,708

           0

           0

           0

30

30

75

210

0

0

0

0

20

10

       2,859

       4,011

     130,407

   1,083,641

      21,523

           0

      18,239

           0

           0

           0

      11,423

      17,693

     174,359

   1,182,247

      51,548

      33,524

      51,643

   1,171,064

   8,675,834

     341,971

District 1 - Missoula

04302

04302

05903

08903

09104

MONTANA LINES, INC            

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

     35,737

     50,134

  1,122,722

 11,426,467

    279,281

     30

     30

     75

    230

     10

94

85

108

80

159

400

97

134

109

240

63

63

105

59

34.1

34.3

14.9

13.6

15.1

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04302

% %

TIED

TIED

TIED

     30

      0

     30

63 %138 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

S

00007

00007

00531

47.333

66.762

5.2

6.289

1.089

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

E

MI
KM

MI

MI

MI

MI

MI
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STPS 531-1(7)6

NH 41(24)

NH 7-1(58)9 F

SIGNAL-MAIN STREET-HAMILTON

CAMP CREEK RESTORATION

SULA N&S

4750

1285

1285

007

024

058

000

000

000

410

510

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

TRAFFIC SIGNALS

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

02/09/04

07/13/01

07/13/01

03/08/04

08/15/01

08/15/01

08/13/04

11/18/03

11/18/03

     76,395

  1,296,057

 11,086,193

      53,587

   1,050,419

   9,672,592

          0

          0

  1,182,821

           0

           0

  11,324,075

0

250

250

0

0

37

       5,359

     105,042

     967,259

           0

           0

   1,580,307

      11,402

      60,619

   1,537,353

      44,468

   1,018,502

  11,257,586

District 1 - Missoula

09104

14401

14401

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

     53,587

  1,050,419

 10,855,413

      0

    250

    287

83

97

99

213

58

97

114

99

25.6

6

13.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     389,881

  12,382,250

    268,818

 10,723,011

      64,050

   1,182,821

     332,868

  11,905,832

     268,818

  12,374,494

     386,439

  12,276,088

      26,882

   1,072,301

144

99

16.3

13

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.418
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,584,642

09104

14401

  23,000,835$

   1,872,926$

  24,873,760$

  24,662,892$  22,594,592

   2,320,101

92

%

%

% 13.5 %

%

%

185 BENEDIK, TOM        

TIED

TIED

TIED

      0

    250

     10

     37

     10

    287

30

99

%

%

234

95

%

%

    565

     67

    632

82%103%

$

$

$

$

$

$

$

$

$

      62,950

   1,597,972

$

$

$

$

      26,882

   1,685,349

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,046,644$

   2,947,377$

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

Days

Days

S

L

P

00531

00007

6.19

8.87

6.19

16.199

0

7.329

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

11.821

MI

MI

MI

KM

KM

KM

13.577

MI

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI
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NHTSA 1-2(126)153

CM 6714(5)

CM 6715(2)

SFCS 486-1(6)2

NH 1-2(68)138 F

GUARDRAIL - WEST GLACIER - SE

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

4278

5058

5059

4284

1290

126

005

002

006

068

000

000

000

000

000

310

183

181

181

130

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

GUARDRAIL AND BRIDGE RAIL

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

08/30/04

07/09/04

07/09/04

11/24/03

08/04/03

10/12/04

08/12/04

08/12/04

05/03/04

09/23/03

10/08/04

11/08/04

  1,974,149

    149,138

    194,092

  1,231,676

  3,800,017

   1,702,652

     146,867

     196,273

     985,315

   2,966,207

          0

          0

          0

          0

-     8,708

           0

           0

           0

           0

   2,986,393

120

20

20

60

90

0

0

0

0

0

     136,212

      17,624

      23,553

      78,825

     296,621

           0

           0

           0

           0

     324,834

      28,984

      30,139

      29,829

     125,869

     361,846

     445,847

     113,062

     162,971

     976,489

   2,964,409

District 1 - Missoula

02803

07604

07604

07B03

16303

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

  1,702,652

    146,867

    196,273

    985,315

  2,957,499

    120

     20

     20

     60

     90

26

77

83

99

99

21

171

127

160

111

18

110

110

95

97

6.5

26.7

18.3

12.9

12.2

2

Contract Totals for :

Proj. Count:
     343,230

    343,140

           0

     343,140

     343,140     276,033

      41,177

80 21.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07604

% %

TIED

TIED

     20

      0

     20

110 %146 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      59,968

$

$

      41,177$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

U

U

S

P

00001

06714

06715

00486

00001

153.3

0

0

1.9

138.3

176.3

1.218

1.05

12.2

142.7

23

1.218

1.05

10.3

4.4

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

37.097

1.965

1.694

16.613

7.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SMP 4599(03)

SFCN-STPHS 1-2(105)142

NH 1-2(125)143

SFCP 65-1(4)0

MISSOULA DISTRICT - CRUSH AND

HUNGRY HORSE - WEST GLACIER

SIGNAL-MAIN ST.-HUNGRY HORSE

WEST GLACIER-NORTH

4973

4271

5044

4953

003

105

125

004

000

000

000

000

999

180

410

181

ING

,STRIPING & SIDWALKS

 & COVER,ADA CURB RAMPS

CRUSH & STOCKPILE

TRAFFIC SIGNAL,LIGHTING & SIGN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

07/18/02

05/05/03

05/05/03

05/05/03

08/26/02

10/14/03

10/14/03

10/14/03

10/09/02

10/22/04

10/22/04

10/22/04

12/23/02

    348,464

  2,121,346

     64,849

     62,604

     279,475

   2,003,838

      80,143

      59,215

          0

     40,538

          0

          0

           0

   2,041,305

     103,244

           0

0

90

90

90

0

2

0

0

      27,948

     180,345

       7,213

       5,329

           0

     122,478

      18,292

           0

           0

     135,199

      11,523

       6,599

     281,033

   2,027,429

      81,951

      54,509

District 1 - Missoula

18602

26403

26403

26403

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    279,475

  2,044,376

     80,143

     59,215

      0

     92

     90

     90

101

99

79

92

0

110

63

124

99

101

101

6.7

14.1

12.1

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

      40,538

   2,183,734

   2,203,764   2,163,889

     192,887

98 7.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 51.171
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,946,335

26403

   8,419,985$

      31,830$

   8,451,815$

   8,500,739$   7,107,700

     773,670

84

%

% 10.3 %

%

193 CYR, MARK           

TIED

TIED

TIED

     90

      2

     92

99 %105 %

    380

      2

    382

73%97%

$

$

$

$

$

$

$

$

$

$

$

$

     153,321

$

$

     146,099$

$

$

$

$

$

$

$

$

$

$

$

$

$

     729,988$

     755,095$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LINCOLN & SANDER

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

00001

00001

00065

0

142.388

142.97

0

0

153.368

142.97

.223

0

10.98

0

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

17.709

0

.36

MI

MI

MI

MI

KM

KM

KM

KM

82.535

MI

KM

FOY-DENNIS

FOY-DENNIS

523-5824

523-5824

M

E

M

MI
KM

MI

MI

MI

MI



09-DEC-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 6 of 63 

NH 1-1(69)32

CM 6799(24)

SFCS 424-1(5)6

STPP 56-1(3)0

SIGNAL UPGRADE - LIBBY

SIDEWALKS - KALISPELL

JCT S-548 - NORTH

BULL LAKE - SOUTH

4576

4646

4856

1397

069

024

005

003

000

000

000

000

410

620

181

160

& COVER

ERLAY,SIGNING & BRIDGE REPAIR

SIGNAL UPGRADE

CONSTRUCTION OF SIDEWALKS

COLD MILLING,PMS OVERLAY,SEAL

WIDENING,PULVERIZING,PL MIX OV

10/13/04

09/02/03

04/05/04

02/20/02

10/06/03

07/19/04

04/01/02

05/20/04

09/28/04

08/12/03

11/03/04

11/29/04

09/30/04

    602,493

    607,774

    876,932

  4,721,656

     487,185

     614,104

     648,541

   4,754,719

          0

-     7,532

          0

    633,967

           0

     612,857

           0

   5,494,441

75

60

60

120

0

0

0

45

      73,078

      92,116

      58,369

     380,378

           0

      87,892

           0

   1,001,036

       3,499

      36,422

     105,488

     987,397

       4,873

     586,919

     610,552

   5,423,258

District 1 - Missoula

01904

03803

05304

09102

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC. - KALISPELL   

JTL GROUP,INC.-DBA A-1 PAVING 

    487,185

    606,572

    648,541

  5,388,686

     75

     60

     60

    165

1

96

94

99

5

41

181

99

1

40

95

119

71.8

6.2

17.3

18.2

TBD

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,808,855

   6,504,549$

     626,435$

   7,130,984$

   7,243,024$   6,625,602

     603,941

91% 17.1 %

189 HAM, DANIEL         
    315

     45

    360

77%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,132,806$

   1,220,375$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

SANDERS             

Days

Days

S

P

00424

00056

6.563

0

13.33

16.467

6.767

16.467

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

26.56

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

THOLT-ROBERT

SQUIRES-BILL

444-6256

444-6228

M

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 41-1(16)32

BR 9020(21)

BH 0002(577)

IM-BH 0002(748)

BLACKFOOT RIVER - 12 KM NE HEL

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

STATEWIDE STEEL BRIDGE REHABIL

3980

4227

4391

5219

016

021

577

748

000

000

000

000

221

221

240

232

STRUCTION OF GIRDER STRUCTURE

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

IDGE REHABILITATION

GRADING,GRAVEL,PLANT MIX & CON

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

STEEL BRIDGE REHABILITATION,BR

03/10/03

08/04/03

11/24/03

04/29/04

04/07/03

08/25/03

09/13/04

08/02/04

08/24/04

10/05/04

  2,110,268

    303,048

    382,350

  2,077,900

   1,777,055

     213,026

     272,191

   1,329,723

    178,943

-       348

          0

          0

   2,385,899

           0

           0

           0

150

90

60

180

68

0

0

0

     231,017

      25,563

      32,663

     106,378

     450,471

           0

           0

           0

     419,069

      54,382

      51,356

      92,869

   2,004,932

     194,429

     151,865

     602,057

District 1 - Missoula

04C02

06603

06903

15404

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

ABHE & SVOBODA, INC.          

  1,955,998

    212,679

    272,191

  1,329,723

    218

     90

     60

    180

84

91

56

45

93

213

157

87

72

81

72

64

20.9

28

33.8

15.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .767
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,873,566

   3,591,995$

     178,595$

   3,770,591$

   4,200,839$   2,953,283

     395,621

70% 20.9 %

183 HEMBREE, TAMI       
    480

     68

    548

71%100%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     617,676$

     615,075$

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWELL              

GRANITE             

RAVALLI             

STATEWIDE           

Days

Days

P 00041

31.72

32.487

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.237

MI

MI

MI

MI

KM

KM

KM

KM

1.237

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 5-2(99)37

STPHS 0002(645)

STPS 212-2(14)11

CM-STPU 0002(693)

STPP 7-2(39)91

TURN BAYS - NINEPIPE

1998-D1-SLOPE FLAT & G'RAIL

CULVERT - SW OF CHARLO

BROOKS/SOUTH/RUSSELL INTERSECT

BROOKS STREET - MISSOULA

3598

4424

5357

2418

4783

099

645

014

693

039

000

000

000

000

000

310

310

141

510

180

,SEAL & COVER,SHEET PILE RETAI

 MIX SURFACING,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

,SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

1998-D1-SLOPE FLAT & GUARDRAIL

CULVERT,GRADING,GRAVEL & PLANT

GRADING,GRAVEL,PLANT MIX OVERL

COLD MILLING,PLANT MIX OVERLAY

05/27/04

05/27/04

08/02/04

11/15/04

11/15/04

08/16/04

06/28/04

08/13/04

  1,283,802

    169,559

     99,237

  2,885,920

    928,885

   1,221,802

     196,587

     138,982

   2,888,911

     968,997

     31,294

          0

          0

          0

          0

           0

           0

           0

           0

           0

75

30

30

120

120

2

0

0

0

0

     146,616

      29,488

      16,678

     346,669

     116,280

           0

           0

           0

           0

           0

     191,631

      35,225

       8,188

         211

           0

   1,107,614

     163,575

       1,391

           0

           0

District 1 - Missoula

04504

05504

05704

06704

06704

FRONTIER-WEST, L.L.C.         

UNITED RENTALS HWY TECH INC   

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,253,096

    196,587

    138,982

  2,888,911

    968,997

     77

     30

     30

    120

    120

91

83

1

0

0

131

119

49

0

0

77

60

17.3

21.5

588.6

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

           0

   3,857,908

   3,857,908           0

     462,949

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      0

    120

0 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

         211

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LAKE,MISSOULA      

LAKE                

MISSOULA            

MISSOULA            

Days

P

S

P

00005

00212

00007

36.8

11.2

90.96

37.5

11.2

93.02

.7

0

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

0

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-1(57)1

CM 8121(2)

SFCU 8117(5)

CM 8116(6)

SFCU 8112(2)

EAST OF BONNER - EAST

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

EAST MISSOULA HWY - MISSOULA

4912

5063

5426

5061

5427

057

002

005

006

002

000

000

000

000

000

180

181

180

181

181

CING,SEAL & COVER

 & COVER

G,SEAL & COVER

 & COVER

COLD MILLING & PLANT MIX SURFA

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

03/10/03

07/09/04

07/09/04

07/09/04

07/09/04

06/02/03

08/16/04

08/16/04

08/16/04

08/16/04

10/04/03

09/27/04

    688,550

    200,990

    355,807

    167,562

     86,128

     641,994

     164,525

     326,305

     145,063

      79,496

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

45

80

80

80

80

0

0

0

0

0

      51,360

      14,807

      29,367

      13,056

       7,155

           0

           0

           0

           0

           0

      50,501

       5,812

      50,223

      12,106

       1,698

     592,709

      92,560

     275,464

      94,107

      22,934

District 1 - Missoula

07203

10604

10604

10604

10604

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    641,994

    164,525

    326,305

    145,063

     79,496

     45

     80

     80

     80

     80

92

56

84

65

29

98

39

171

93

24

56 8.5

6.3

18.2

12.9

7.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     485,065

      64,385

68 14.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

10604

% %

TIED

TIED

TIED

TIED

     80

      0

     80

0 %108 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      69,839

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

U

U

08117

08116

0

1.01

1.006

1.96

1.006

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.623

1.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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IM -STPHS90-3(94)135

STPHS 0002(646)

NH 5-3(66)109 F

BEARMOUTH - E & W

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

4689

4427

1012

094

646

066

000

000

000

183

410

130

L & COVER,CONCRETE MEDIAN RAIL

RIPS

CING,PORTLAND CEMENT CONCRETE

PAVING JOINTS,RESURFACEING,SEA

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

03/10/03

02/09/04

04/15/04

06/26/03

03/16/04

09/08/04

09/16/03

10/28/04

    794,227

     41,788

 13,704,852

     828,102

      51,569

  14,344,308

-    26,900

          0

    490,420

           0

      56,217

           0

45

30

0

0

0

0

      57,967

       5,157

   1,147,545

           0

      12,930

           0

     101,795

      13,593

   1,569,605

     769,585

      53,442

  14,243,920

District 1 - Missoula

11204

05203

07104

JIM GILMAN EXCAVATING INC.    

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

    801,202

     51,569

 14,834,728

     45

     30

      0

93

95

99

176

105

137

87

57

13.2

25.4

11

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

11

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

19.956

2.49

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,660,667

  13,746,640

   7,600,764

  14,395,877

$

$

       4,394

     490,420

$

$

   7,605,158

  14,886,297

$

$

   7,600,764

  14,400,525

$

$

   3,119,939

  14,297,362

     829,443

   1,152,702

41

99

%

%

14.7

11.1

%

%

184

186

MAART, WILLIAM W    

MITCHELL, JAMES D.  

    425

     30

      2

      0

    427

     30

33

57

%

%

55

136

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     457,390

   1,583,198

$

$

     829,443

   1,160,475

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GRANITE             

FLATHEAD            

FLATHEAD            

Days

Days

I

P

P

00090

00005

134.76

109.13

150

111.62

15.24

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.581

4.016

MI

MI

MI

KM

KM

KM

32.188

4.016

MI

MI

KM

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

CM 24(18)

STPHS 5-3(84)99

NH 1-1(73)49

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

DIVISION/5TH STREET - POLSON

2000-D1-ELECTRICAL

SWAMP CR - EAST (TEST BERMS)

3111

3862

4556

4705

1027

454

003

018

084

073

000

000

000

000

000

310

160

140

410

ECONSTRUCTION

CING

TING)

ONITORING EQUIPMENT,MONITOR SE

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

2000-D1-ELECTRICAL(STREET LIGH

CONSTRUCT TEST BEAMS,INSTALL M

10/06/03

10/06/03

08/04/03

03/08/04

07/23/04

11/10/03

11/10/03

09/22/03

05/10/04

08/09/04

05/14/04

10/18/04

11/29/04

  2,103,860

    852,395

    317,341

     33,521

    914,787

   1,634,913

     700,812

     236,962

      32,948

     798,775

          0

    196,275

          0

          0

-    45,552

           0

           0

           0

           0

           0

100

100

60

30

120

0

8

0

0

0

     130,793

      56,065

      23,696

       2,636

      79,877

           0

           0

           0

           0

           0

     298,562

     144,765

      43,907

       6,238

     255,453

   1,725,079

   1,192,138

     218,219

      34,231

     916,124

District 1 - Missoula

01700

01700

02603

04204

08704

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

SMITH PAVING & CONTRACTING ENT

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

  1,634,913

    897,087

    236,962

     32,948

    753,223

    100

    108

     60

     30

    120

106

170

92

104

115

228

258

185

237

320

126

117

83

70

17.3

12.1

20.1

18.2

27.9

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     196,275

   2,532,000

   2,335,725   2,917,217

     186,858

125 15.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.437
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,221,904

01700

   3,404,410$

     150,723$

   3,555,133$

   3,404,410$   4,085,791

     293,067

120

%

% 18.3 %

%

191 ROBERTS, JAMES      

TIED

TIED

    100

      8

    108

117 %237 %

    310

      8

    318

62%256%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     443,327

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     748,925$

     293,067$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

FLATHEAD            

LINCOLN             

Days

P

P

M

P

00082

00082

06982

00005

.148

1.4

0

99

2.825

6.86

.3

99

2.677

5.46

.3

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.318

8.806

.484

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

13.608

MI

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

M

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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CM 12003(2)

CM 12004(2)

BR 83-2(11)59

BR 9032(33)

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

5056

5057

4226

3978

002

002

011

033

000

000

000

000

181

181

221

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

04/29/04

04/29/04

12/29/03

11/07/02

02/19/04

04/10/03

05/20/04

11/15/04

    101,757

     10,060

    721,492

    642,053

      94,734

      11,402

     719,431

     461,181

-    91,748

-    11,043

          0

          0

           0

           0

           0

     461,182

30

30

100

90

0

0

0

0

       9,473

       1,140

     107,915

      55,342

           0

           0

           0

     138,354

       2,754

         526

     165,317

     117,746

         956

         107

     670,765

     421,916

District 1 - Missoula

04404

04404

04B03

05802

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

      2,986

        359

    719,431

    461,181

     30

     30

    100

     90

1

1

93

91

29

46

153

85

73

73

88

99

288.1

491.6

24.6

27.9

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 308.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,475,362

04404

   1,286,748$

-    102,791$

   1,183,957$

   1,286,749$   1,093,744

     173,870

85

%

% 26.2 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

73 %31 %

    220

      0

    220

90%111%

$

$

$

$

$

$

$

$

$

$

$

$

       3,280

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

     286,343$

     256,882$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

MISSOULA            

Days

X

X

P

X

15933

15922

00083

32662

0

0

58.471

.2

.5

.37

58.837

.2

.5

.37

.366

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

.597

.59

0

MI

MI

MI

MI

KM

KM

KM

KM

1.993

MI

KM

E

E

M

E

MI
KM

MI

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

IM 90-3(73)150

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

1744

3853

1422

119

102

073

000

000

000

140

170

180

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

10/13/04

03/25/02

04/07/03

11/15/04

05/22/02

04/25/03

10/22/02

10/08/04

08/06/03

  7,935,709

  2,973,320

 10,463,453

   7,425,190

   2,326,681

  10,940,052

          0

-    33,235

    135,702

           0

   2,187,913

           0

0

90

0

0

0

13

     891,023

     186,134

   1,312,806

           0

     196,626

           0

      41,414

     195,359

   1,033,323

     234,836

   2,187,912

  11,911,260

District 1 - Missoula

02904

06202

14303

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

  7,425,190

  2,293,446

 11,075,753

      0

     90

     13

3

100

109

5

99

79

99

17.6

8.9

8.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  21,372,482

  20,691,923$

     102,467$

  20,794,389$

  20,553,155$  14,334,008

   2,389,963

70% 8.9 %

181 SULLIVAN, SHEILA    
     90

     13

    103

178%53%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,270,096$

   2,400,455$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LAKE                

MISSOULA            

GRANITE,POWELL   

Days

I

I

00090

00090

105.633

149.96

110.159

162.256

4.526

12.296

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

19.832

MI

MI

MI

KM

KM

KM

27.132

MI

KM

M

M

MI
KM

MI

MI

MI
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District 1 - Missoula

55

District Totals:

Proj. Count: District Total  Length:
183.211

 106,920,161

 101,994,809$

   3,841,998$

 105,836,806$

 105,063,752$  89,679,206

  10,448,688

85% 12.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,225

    250

  3,475

76%

Time
Used

93%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,086,704$

  11,947,039$

Engineer

Estimate

Cont.

Pymts.

Days

295.503

MI

KM
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CM 0204(4)

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

5093

3611

4604

2137

004

046

030

003

000

000

000

000

181

180

183

140

& COVER,SIDEWALK,CURB & GUTTER

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

05/14/02

05/14/02

07/07/03

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

    455,777

  6,276,618

    380,575

  4,062,929

     378,878

   5,672,421

     309,276

   3,590,287

          0

    130,888

-     3,176

    342,993

           0

   6,006,731

     324,300

           0

45

120

120

140

0

0

0

11

      37,888

     453,794

      24,742

     359,029

           0

     480,539

      35,673

           0

           0

     432,490

      19,773

     650,431

           0

   5,888,740

     318,633

   3,883,229

District 2 - Butte

01B04

09402

09402

15303

HOLLOW CONTRACTING            

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    378,878

  5,803,309

    306,100

  3,933,280

     45

    120

    120

    151

0

98

98

108

0

90

55

181

111

111

90

7.3

6.2

16.7

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 21.373
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,175,899

09402

   9,950,862$

     470,705$

  10,421,567$

  10,300,196$  10,090,602

     875,453

98

%

% 10.9 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    305

     11

    316

85%121%

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,102,694$

     913,129$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

U

I

P

00204

00090

00019

.764

206.252

.59

1.24

218.807

8.932

.476

12.555

8.342

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

20.25

13.455

MI

MI

MI

MI

KM

KM

KM

KM

34.473

MI

KM

E

M

E

MI
KM

MI

MI

MI

MI
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IM 15-3(58)176

STPP 14-1(16)0

STPS 282-1(7)0

JEFFERSON CITY - HELENA

TOWNSEND-EAST

MONTANA CITY-SOUTH

3609

5109

5120

058

016

007

000

000

000

160

183

183

,SEAL & COVER,BRIDGE REPAIR

PLANT MIX BITUMINOUS SURFACING

SEAL & COVER

SEAL & COVER

09/02/03

04/05/04

04/05/04

10/17/03

07/19/04

07/19/04

10/08/04

08/24/04

08/24/04

  7,647,860

    158,148

     73,611

   7,529,803

     148,396

      71,691

    658,455

          0

          0

   7,728,303

           0

           0

120

45

45

26

0

0

     602,384

      22,259

      10,754

     618,264

           0

           0

     800,557

      24,695

      11,528

   8,713,610

     143,521

      69,160

District 2 - Butte

01803

08304

08304

RIVERSIDE CONTRACTING, INC.   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  8,188,258

    148,396

     71,691

    146

     45

     45

113

97

96

129

111

107

80

40

40

9.2

17.2

16.7

2

Contract Totals for :

Proj. Count:
     231,759

    220,087

           0

     220,087

     220,087     212,681

      33,013

97 17

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 24.328
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,879,619

08304

   7,749,890$

     658,455$

   8,408,345$

   7,948,390$   8,926,291

     635,397

112

%

% 9.4 %

%

213 CLARY,DAN           

TIED

TIED

     45

      0

     45

40 %110 %

    165

     26

    191

71%128%

$

$

$

$

$

$

$

$

$

      36,223

$

$

      33,013$

$

$

$

$

$

$

$

$

$

$

$

     836,780$

     651,277$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

225-4295

222-2276

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

JEFFERSON           

BROADWAER,JEFFE

BROADWATER,JEFF

Days

Days

I

P

S

00015

00014

00282

175.478

0

0

189.846

6.4

3.56

14.368

6.4

3.56

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.174

10.323

5.742

MI

MI

MI

KM

KM

KM

39.239

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI



09-DEC-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 17 of 63

NH 11-1(42)0

STPP 60-1(15)12

CM-STPU 7403(6)

CM 7410(2)

NH 11-1(37)31

SFCS 294-1(6)0

SCOTT STREET - GARDINER

CULVERT-NO OF WHITE SULPHUR SP

5TH & PARK - LIVINGSTON

GEYSER-PARK TO F ST-LIVINGSTON

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

4300

5113

4491

5097

4011

4317

042

015

006

002

037

006

000

000

000

000

000

000

180

ALL

410

181

310

181

L & COVER

ROACHES

K,CURB & STRIPPING

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

PLANT BITUMINOUS SURFACING,SEA

REINFORCED BOX CULVERT AND APP

TRAFFIC SIGNAL UPGRADE,SIDEWAL

OVERLAY,SEAL & COVER

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

06/02/03

08/30/04

11/15/04

11/15/04

09/06/02

02/09/04

09/02/03

10/06/04

10/16/02

03/10/04

10/15/04

08/09/04

09/09/04

    341,779

    227,000

    143,527

    338,043

  1,114,683

  1,840,821

     353,989

     178,997

     126,408

     402,319

   1,199,336

   1,775,892

          0

          0

          0

          0

     13,533

     80,323

     381,299

           0

           0

           0

   1,199,336

           0

40

45

30

60

60

60

0

0

0

0

2

0

      35,399

      26,850

      18,961

      48,278

     119,934

     142,071

      57,195

           0

           0

           0

     203,887

           0

      48,237

      32,881

           0

           0

     194,101

     255,016

     354,167

     156,991

           0

           0

   1,219,683

   1,860,911

District 2 - Butte

01503

02804

03804

04704

06702

08104

JTL GROUP, INC.-BELGRADE      

HELENA SAND&GRAVEL DBA BLAHNIK

MONTANA LINES, INC            

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    353,989

    178,997

    126,408

    402,319

  1,212,870

  1,856,215

     40

     45

     30

     60

     62

     60

93

88

0

0

102

105

84

122

0

0

95

179

90

53

95

92

13.6

20.9

15.9

13.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

COMPLETED

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

MEAGHER             

PARK                

PARK                

PARK                

MEAGHER             

Days

P

P

U

U

P

00011

00060

07403

07410

00011

0

11.6

0

0

30.683

.946

11.6

.068

1.28

.946

0

.068

1.28

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.526

0

.11

2.065

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR

DAVIES-JIM

444-9128

444-6227

M

E

E

E

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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IM 90-7(85)340

BR 13-2(2)83

STPS 259-1(5)0

STPS 360-1(4)0

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

NEWLAN CREEK ROAD

WHITE SULPHUR SPRINGS-NW

4863

3079

5119

5122

085

002

005

004

000

000

000

000

180

221

183

183

AL & COVER

ED CONCRETE BEAM BRIDGE

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

GUARDRAIL & SEAL & COVER

SEAL & COVER

05/05/03

11/16/99

04/05/04

04/05/04

06/16/03

12/21/99

07/19/04

07/19/04

09/06/04

10/12/01

09/10/04

09/10/04

  4,141,449

  2,712,516

     87,242

    229,474

   4,083,989

   1,848,513

      85,581

     231,468

     68,149

     78,134

-       595

-     1,390

           0

   1,948,915

           0

           0

90

150

45

45

6

6

0

0

     326,719

     277,277

       8,558

      34,720

           0

     253,359

           0

           0

     359,916

     235,607

      17,428

      35,077

   3,950,248

   1,890,280

      82,576

     232,893

District 2 - Butte

08403

08B99

09304

09304

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  4,152,138

  1,926,647

     84,987

    230,078

     96

    156

     45

     45

97

97

96

101

110

93

204

101

103

115

44

44

9.1

12.5

21.1

15.1

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     317,049     315,469

      43,278

100 16.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 30.026
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,176,534

09304

  10,286,492$

     238,154$

  10,524,648$

  10,414,204$   9,747,749

   1,038,767

94

%

% 12.1 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     45

      0

     45

44 %121 %

    580

     14

    594

79%105%

$

$

$

$

$

$

$

$

$

$

$

$

      52,505

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,178,263$

   1,120,598$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

PARK                

JEFFERSON,GALLAT

MEAGHER             

MEAGHER             

Days

I

P

S

S

00090

00013

00259

00360

340.3

82.885

0

0

354

83.257

4.61

9.05

13.7

.372

4.61

9.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.097

.6

7.435

14.597

MI

MI

MI

MI

KM

KM

KM

KM

48.43

MI

KM

E

M

E

E

MI
KM

MI

MI

MI

MI
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AR 23226(1)

NH 15-4(85)193 F

STPU 5807(8)

BR 8-2(47)43

CEDAR ST MODIFICATION - HLNA

CEDAR STREET INTERCHANGE-HELEN

NORTH MAIN STREET-HELENA

LYNDALE OVERPASS-HELENA

2354

2354

2319

3398

001

085

008

047

000

000

000

000

221

130

140

AL & COVER,SIGN,LIGHT,STEEL

,PRSTR CONC BEAM STR,WATER,

D UNDERPASS,WATER,SEWER,SIGNAL

REMOVE & REPLACE GUARDRAIL

GRADE,AGG SURF,PL.MIX SURF.,SE

GR,GRAVL,PL MIX SURF,PED UNDPS

GRADE,GRAVEL,PLANT MIX SURF,PE

09/02/03

05/11/01

10/11/01

10/11/01

10/14/03

06/26/01

11/12/01

11/12/01

08/02/04

08/04/03

10/01/04

10/01/04

09/27/04

     65,578

  3,648,604

  4,280,188

  2,094,289

      94,944

   3,153,678

   3,995,495

   1,848,101

          0

    279,171

    603,913

    286,664

           0

   3,441,130

   4,952,513

   1,933,667

20

180

120

120

0

14

41

4

       7,596

     315,368

     399,549

     184,810

           0

     543,661

     929,608

     387,320

           0

     571,282

     848,088

     337,309

      82,251

   3,420,634

   4,937,625

   2,185,558

District 2 - Butte

07803

09401

12401

12401

H L CONSTRUCTION              

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

     94,944

  3,432,849

  4,599,407

  2,134,765

     20

    194

    161

    124

87

99

100

113

0

105

91

87

90

105

111

144

16.7

17.2

15.4

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,123,183

     584,359

103 16.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.462
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,088,659

12401

   9,092,218$

   1,169,748$

  10,261,965$

  10,422,254$  10,626,068

     907,323

102

%

% 16.5 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %90 %

    320

     59

    379

106%94%

$

$

$

$

$

$

$

$

$

$

$

$

   1,185,397

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,756,679$

   1,868,185$

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

215Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FELLOWS,TIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

495-1506
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0425

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tfellows@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

I

U

P

00015

05807

00008

.403

42.677

1.213

42.924

.405

.81

.247

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.653

1.306

.399

MI

MI

MI

MI

KM

KM

KM

KM

2.358

MI

KM

M

M

M

M

MI
KM

MI

MI

MI

MI
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STPP 89-1(8)2

STPP-STPE 49-1(16)0

SFCS 324-1(2)21

STPS 324-1(4)13

DILLON - NO. MONTANA ST.

DILLON - NE

15KM WEST OF GRANT - WEST

GRANT - WEST

1809

1811

4318

4476

008

016

002

004

000

000

000

000

140

183

140

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

03/08/04

11/15/04

11/15/04

04/08/04

04/08/04

  3,165,515

  3,422,465

    679,523

  6,248,874

   2,585,835

   2,867,450

     640,393

   5,742,102

    180,150

    622,603

          0

          0

           0

   3,044,376

           0

           0

0

0

175

175

0

0

0

0

     387,875

     430,118

      64,039

     574,210

           0

     456,656

           0

           0

     466,830

     406,061

           0

      18,939

   2,976,229

   3,517,474

           0

           0

District 2 - Butte

07C03

07C03

11404

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  2,765,985

  3,490,053

    640,393

  5,742,102

      0

      0

    175

    175

115

116

0

0

120

89

0

3

15.7

11.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

   6,928,397

  5,453,285

  6,382,495

     802,753

           0

   6,256,038

   6,382,495

   5,630,211

   6,382,495

   6,493,703

           0

     817,993

     638,249

115

0

13.4

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

07C03

11404

  11,835,780$

     802,753$

  12,638,533$

  12,012,706$   6,493,703

   1,456,242

54

%

%

% 13.7 %

%

%

212 HANCOCK,DALE        

TIED

TIED

TIED

TIED

      0

    175

      0

      0

      0

    175

0

0

%

%

103

3

%

%

    175

      0

    175

0%60%

$

$

$

$

$

$

$

$

$

$

$

$

     872,891

      18,939

$

$

$

$

     844,531

     638,249

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     891,830$

   1,482,780$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

BEAVERHEAD         

BEAVERHEAD         

Days

P

P

S

00089

00049

00324

1.73

0

21.25

2.46

1.83

27.76

.73

1.83

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

10.5

MI

MI

MI

MI

KM

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

M

MI
KM

MI

MI

MI

MI
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CM 1899(12)

STPS 276-1(7)0

IM 15-2(74)122

OFF SYSTEM PAVING - BUTTE

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

4648

4473

4197

012

007

074

000

000

000

140

140

111

CING

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

GRADE,GRAVEL & PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

07/15/03

04/29/04

04/29/04

10/01/03

06/10/04

06/10/04

11/17/04

    590,927

  1,309,649

  3,710,889

     512,549

   1,078,748

   3,178,400

-       480

          0

     35,703

           0

           0

           0

45

120

120

20

0

0

      61,506

      97,087

     286,056

           0

           0

           0

     110,299

     188,738

     251,000

     458,645

     902,274

   1,312,182

District 2 - Butte

01703

03903

03903

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    512,069

  1,078,748

  3,214,104

     65

    120

    120

89

84

41

179

194

88

100

78

78

24

20.9

19.1

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      35,703

   4,292,852

   4,257,148   2,214,456

     383,143

52 19.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.256
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,611,465

03903

   4,769,697$

      35,223$

   4,804,921$

   4,769,697$   2,673,101

     444,649

56

%

% 20.6 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

      0

    120

78 %115 %

    165

     20

    185

86%124%

$

$

$

$

$

$

$

$

$

     439,738

$

$

     383,143$

$

$

$

$

$

$

$

$

$

$

$

     550,037$

     444,649$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

                    

SILVERBOW           

SILVERBOW           

Days

Days

S

I

00276

00015

.046

122

1.302

122

1.256

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.025

0

MI

MI

MI

KM

KM

KM

2.025

MI

KM

WILLIAMS-DUANE 444-7312

M

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-3(89)171

STPP-STPHS 14-1(17)11

IM 15-1(98)52

IM 15-2(87)126

BR 81001(3)

BANK STABILIZATION - PHOSPHATE

DEEP CREEK CANYON

RETAINING WALL REPAIR-S DILLON

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

4261

5110

5101

5701

4538

089

017

098

087

003

000

000

000

000

000

510

180

312

230

223

AL & COVER

& ROCK FALL FENCE

6+0.316-1 INT MONTANA STREET

BANK STABILIZATION

PLANT MIX SURFACING OVERLAY,SE

REPAIR DAMAGED RETAINING WALL

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

03/08/04

05/27/04

08/02/04

05/05/04

04/05/04

07/27/04

08/20/04

08/30/04

05/10/04

05/10/04

11/09/04

09/17/04

06/10/04

10/15/04

08/23/04

     42,763

  1,570,602

     69,808

    209,618

    469,456

      39,841

   1,520,497

      42,369

     161,468

     368,593

-       462

-    12,274

          0

     83,727

-     8,265

           0

           0

           0

           0

30

45

15

40

45

0

0

0

0

0

       5,976

     152,050

       3,390

      24,220

      55,289

           0

           0

           0

           0

      19,404

     208,893

      16,098

      20,966

     122,071

      33,808

   1,337,107

      44,005

     238,407

     339,402

District 2 - Butte

01104

01504

01704

01E04

04304

LITTLE BEAR CONST CO INC      

SCHELLINGER CONST CO.,INC.    

DIAMOND CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

     39,378

  1,508,223

     42,369

    245,195

    360,328

     30

     45

     15

     40

     45

85

88

104

148

92

325

137

475

87

221

73

87

20

109

57.4

15.6

36.6

8.8

36

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,362,247

   2,132,768$

      62,726$

   2,195,493$

   2,132,768$   1,992,729

     240,925

93% 19.4 %

211 HELD,TERRY          
    175

      0

    175

67%161%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     387,432$

     240,925$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

BROADWATER         

BEAVERHEAD         

SILVERBOW           

BEAVERHEAD         

Days

I

P

I

I

X

00090

00014

00015

00015

81001

171.15

11.5

52

126.316

5.1

171.15

23.1

52

126.316

5.1

0

11.6

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

18.71

0

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.71

MI

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPHS 205-1(26)26

STPHS 0002(625)

CM-STPP 50-2(37)88

STPHS 1299(21)

STPHS 16(47)

SAFETY IMPVMNT - W OF BOZEMAN

1998-D2-SLOPE FLATTENING

19TH & MAIN - BOZEMAN

2000-SIGNING & ELECTRICAL-BOZE

2000-D2-SIGNING & ELECTRICAL

4433

4434

4179

4713

4704

026

625

037

021

047

000

000

000

000

000

310

310

410

410

410

NING

CING,STORM DRAIN,SEWER LINE,WA

AL MODIFICATION

IGNALS,SIDEWALK,CURB & GUTTER,

AUXILIARY LANES & FLASHERS

GRADING,FENCING,DRAINING & SIG

GRADE,GRAVEL & PLANT MIX SURFA

2000 SIGNING & ELECTRICAL,SIGN

2000-D2 SIGNING & ELECTRICAL,S

11/15/04

08/02/04

04/05/04

04/05/04

04/05/04

08/23/04

05/03/04

05/03/04

05/03/04

11/30/04

09/30/04

09/30/04

09/30/04

  1,041,182

    124,157

  1,601,354

    216,431

     47,263

     971,061

     136,256

   1,948,038

     258,291

      60,118

          0

          0

     59,932

          0

          0

           0

           0

           0

           0

           0

60

45

45

45

45

0

0

10

0

0

     116,527

      16,351

     292,206

      38,744

       9,018

           0

           0

           0

           0

           0

           0

      42,637

     323,292

      20,478

       3,422

           0

     101,226

   1,966,685

     246,312

      51,890

District 2 - Butte

01604

02704

05603

05603

05603

JTL GROUP, INC.-BELGRADE      

BULLOCK CONTRACTING           

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    971,061

    136,256

  2,007,970

    258,291

     60,118

     60

     45

     55

     45

     45

0

74

101

95

86

0

261

111

53

38

71

96

118

118

42.1

16.4

8.3

6.6

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

      59,932

   2,326,379

   2,266,447   2,264,887

     339,968

100 15.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05603

% %

TIED

TIED

TIED

     45

     10

     55

96 %102 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     347,192

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tmccormick@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

STATEWIDE           

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

S

P

P

00205

00345

00050

00050

25.5

5.8

87.874

87.205

26.14

6.2

88.381

.64

.4

.507

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.032

.645

.818

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

BOLAN-DANIELLE 444-7295

E

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 50-2(50)48

NH 50-2(38)73

IM 0002(455)

IM 90-6(104)314

BIG SKY - NORTH

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

BOZEMAN - EAST

4801

4008

3095

4797

050

038

455

104

000

000

000

000

180

ALL

230

183

 & SEAL & COVER

INAGE,GUARDRAIL,STRIPING & SIG

COLD MILLING,PLANT MIX OVERLAY

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

SEAL & COVER

05/05/03

02/09/04

06/02/03

04/29/04

07/07/03

04/19/04

07/07/03

06/28/04

10/12/04

11/17/04

10/29/04

09/01/04

  1,822,769

    795,775

  2,207,139

    190,437

   1,827,316

     698,913

   1,658,567

     191,660

     27,847

          0

     87,064

          0

           0

           0

           0

           0

60

45

200

40

40

3

10

0

     146,185

      69,891

     199,028

      19,166

           0

           0

           0

           0

     186,773

     166,161

     265,602

      24,693

   1,903,186

     754,587

   1,536,823

     177,952

District 2 - Butte

09403

04104

06503

12404

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

JIM GILMAN EXCAVATING INC.    

  1,855,163

    698,913

  1,745,631

    191,660

    100

     48

    210

     40

104

108

93

93

128

238

133

129

74

94

89

28

9.8

22

17.3

13.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 14.566
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,853,156

   5,201,080$

      87,779$

   5,288,859$

   5,201,080$   4,269,299

     619,031

82% 13.5 %

223 JEWETT, JIMMY       

TIED

    210

     50

    260

61%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     576,602$

     619,031$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

P

P

I

I

00050

00050

00090

00090

48.434

73.2

278.9

313.239

61.453

74.4

289.3

318.445

13.019

1.2

10.4

5.206

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.998

1.935

16.774

8.397

MI

MI

MI

MI

KM

KM

KM

KM

23.493

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 84-1(10)0

CM 1204(3)

STPS 346-1(6)1

CM 1215(3)

STPS 346-1(9)0

NORRIS - NORTHEAST

PEACH-N. 7TH TO ROUSE-BOZEMAN

MANHATTAN - DRY CREEK

HIGHLAND - KAGY TO MAIN - BOZE

MANHATTAN INTCH - EAST

5115

5092

4865

5094

5121

010

003

006

003

009

000

000

000

000

000

183

183

180

180

180

NG,SEAL & COVER

,SEAL & COVER,CONCRETE DECK &

,SEAL & COVER

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

04/29/04

04/29/04

04/29/04

04/29/04

04/29/04

06/28/04

06/28/04

06/28/04

06/28/04

06/28/04

09/01/04

09/01/04

10/28/04

10/28/04

10/28/04

    329,995

     50,997

    787,615

    291,773

    143,718

     281,817

      37,356

     934,368

     375,414

     178,298

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

40

75

75

75

0

0

0

0

0

      28,182

       3,736

      93,437

      37,541

      17,830

           0

           0

           0

           0

           0

      27,496

       5,999

     173,693

      44,487

      28,600

     229,112

      27,724

     934,594

     306,284

     213,910

District 2 - Butte

12404

12404

16404

16404

16404

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    281,817

     37,356

    934,368

    375,414

    178,298

     40

     40

     75

     75

     75

81

74

100

82

120

98

161

186

119

160

28

28

59

59

59

12

21.6

18.6

14.5

13.4

3

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     571,429

   1,223,106

    510,833

  1,488,080

           0

           0

     510,833

   1,488,080

     510,833

   1,488,080

     434,788

   1,454,788

      51,084

     148,808

85

98

13.4

17

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12404

16404

%

%

%

%

TIED

TIED

TIED

TIED

TIED

     40

     75

      0

      0

     40

     75

28

59

%

%

114

166

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      58,188

     246,780

$

$

$

$

      51,084

     148,808

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MADISON             

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

U

S

U

S

01204

00346

01215

00346

.75

1.3

.012

.253

1.463

7.971

1.635

1.254

.713

6.671

1.623

1.001

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.15

10.76

2.618

1.615

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BH 9029(32)

IM 0002(708)

IM 15-3(65)134

CM 1807(8)

MADISON RIVER - 52 KM S ENNIS

STATEWIDE PARKING AREA UPGRADE

BUTTE - ELK PARK STRUCTURES

CONTINENTAL DRIVE - BUTTE

4544

4914

2800

5095

032

708

065

008

000

000

000

000

231

172

231

181

GE,GRADING,AGGREGATE,PLANT MIX

SIDEWALKS FOE ADA,PAVEMENT MAR

 SLAB REPLACEMENT,GUARDRAIL,ST

COVER

REHABILITATION OF A TRUSS BRID

INSTALLATION OF VAULT TOILETS,

BRIDGE REHABILITATION,APPROACH

MILL,PLANT MIX OVERLAY,SEAL &

07/09/04

03/08/04

02/09/04

05/27/04

11/01/04

05/03/04

04/19/04

08/09/04

07/22/04

09/28/04

11/29/04

    698,150

    171,503

    975,967

    458,307

     732,836

     223,194

     765,430

     350,529

          0

-       180

     16,392

          0

           0

           0

           0

           0

90

60

0

45

0

0

0

0

      95,269

      22,319

     114,815

      35,053

           0

           0

           0

           0

      28,635

      58,158

     133,359

      40,206

      71,207

     207,857

     841,354

     339,367

District 2 - Butte

16504

01204

03104

06604

SLETTEN CONSTRUCTION CO       

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

    732,836

    223,014

    781,822

    350,529

     90

     60

      0

     45

10

93

110

97

30

261

116

115

30

70

98

40.2

28

15.9

11.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 26.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,495,599

   5,089,229$

      87,064$

   5,176,293$

   5,089,229$   4,252,193

     564,080

84% 18 %

219 JOHNSON,RICKIE      

TIED

    450

     13

    463

68%136%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     765,366$

     564,080$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MADSION             

STATEWIDE           

JEFFERSON           

SILVER BOW          

Days

Days

U 01807

5.788

9.472

3.684

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.942

MI

MI

MI

MI

KM

KM

KM

KM

43.249

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 115-2(8)0

CM 1805(10)

STPP 84-2(4)12

BUTTE - WEST

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

5100

4173

1832

008

010

004

000

000

000

160

410

140

COVER

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

05/27/04

03/08/04

09/26/02

08/09/04

05/03/04

12/09/02

10/15/04

    798,846

    755,471

  9,627,840

     625,894

     620,068

   8,685,411

     29,834

     39,902

    353,944

           0

           0

   8,991,279

45

75

200

2

11

4

      62,589

      62,007

     781,687

           0

           0

     898,535

      92,418

     138,003

     894,286

     672,236

     604,725

   9,040,198

District 2 - Butte

06604

14204

15902

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

    655,728

    659,970

  9,039,355

     47

     86

    204

107

98

101

148

223

100

94

83

93

13.7

22.8

9.9

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      29,834

   1,006,257

     976,423   1,011,603

      97,642

104 13.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 14.762
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,787,934

06604

  11,270,526$

     439,892$

  11,710,418$

  11,576,394$  11,705,737

   1,078,470

101

%

% 11.6 %

%

218 STARCEVICH JOHN R.  

TIED

     45

      2

     47

94 %136 %

    380

     17

    397

87%113%

$

$

$

$

$

$

$

$

$

     132,624

$

$

      97,642$

$

$

$

$

$

$

$

$

$

$

$

   1,356,430$

   1,195,318$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

SILVEER BOW         

SILVER BOW          

GALLATIN            

Days

I

U

P

00115

01805

00084

0

.87

12.322

1.32

.87

22.08

1.32

0

9.758

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.129

0

15.738

MI

MI

MI

KM

KM

KM

23.809

MI

KM

BENTE-FREDRICK 444-7634

E

E

M

MI
KM

MI

MI

MI
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District 2 - Butte

54

District Totals:

Proj. Count: District Total  Length:
155.257

  84,947,489

  77,378,542$

   4,052,499$

  81,431,042$

  79,866,918$  70,777,472

   7,860,337

89% 13.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,925

    210

  3,135

76%

Time
Used

103%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,402,113$

   9,099,972$

Engineer

Estimate

Cont.

Pymts.

Days

250.415

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

IM 15-5(100)291

CM 5215(1)

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

13TH ST S-10TH TO 21ST-GT FALL

5430

2141

3888

4563

016

022

100

001

000

000

000

000

180

130

180

140

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

.SURFACING,STORM DRAIN,SIDEWAL

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

GRADING,GRAVEL & PLANT MIX BIT

07/09/04

06/02/03

10/11/01

04/29/04

09/07/04

07/07/03

11/06/01

06/11/04

07/21/04

    236,738

 11,658,171

 12,118,035

  1,423,995

     322,469

  10,894,156

  11,612,453

   1,398,321

          0

    405,026

    576,726

-     2,001

           0

           0

  12,508,263

           0

30

0

240

100

0

2

14

0

      32,247

     871,533

   1,393,494

     125,849

           0

           0

     750,496

           0

      18,796

     649,754

     685,897

     191,784

     158,016

  11,180,582

  12,582,477

   1,275,418

District 3 - Great Falls

02604

05503

05601

10404

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

UNITED MAT'LS OF GREAT FALLS  

    322,469

 11,299,182

 12,189,179

  1,396,320

     30

      2

    254

    100

49

103

101

91

58

75

91

152

77

100

100

11.9

5.8

5.5

15

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,436,939

  24,227,399$

     979,751$

  25,207,150$

  25,123,209$  25,196,493

   2,423,123

100% 6.1 %

388 AAFEDT, RANDY       
    370

     16

    386

98%87%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,546,231$

   1,780,125$

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

P

05210

00010

4.958

6.175

1.217

3.375

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.963

5.443

MI

MI

MI

MI

KM

KM

KM

KM

7.406

MI

KM

MCOMBER-CHRISTIE

NORDHAGEN-BLAIR

454-5900

444-9128

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-8(56)366

BR 9018(19)

ER 15-8(59)356

SMP 1899(03)

SHELBY-NORTH

ROCKY COULEE - 33 KM N OF CUT

I-15 SLIDE-SOUTH OF SHELBY

GREAT FALLS DISTRICT - CRUSH A

3955

4188

5233

4966

056

019

059

003

000

000

000

000

181

221

310

999

L & COVER

/REINFORCED BOX CULVERT & GRAV

LEVELING,PLANT MIX OVERLAY,SEA

REPLACEMENT TIMBER STRUCTURE W

EMBANKMENT SLOPE REPAIR

STOCKPILE

06/02/03

03/08/04

04/29/04

09/26/02

07/21/03

04/12/04

07/13/04

04/02/03

08/12/04

06/26/04

10/06/04

05/31/03

  4,235,459

    387,156

    409,265

    487,193

   3,849,800

     373,479

     259,227

     491,198

          0

          0

          0

     85,259

   3,936,335

           0

           0

           0

90

60

45

0

0

0

0

0

     307,984

      48,552

      20,738

      49,120

     275,543

           0

           0

           0

     285,492

      54,857

     101,414

           0

   3,935,409

     344,587

     256,844

     579,271

District 3 - Great Falls

02202

05204

08404

11602

J T L GROUP, INC. - HIGHWAY   

WILLOW CREEK CONSTRUCTION     

SHUMAKER TRUCKING & EXC, INC. 

TREASURE STATE CONSTRUCTION   

  3,849,800

    373,479

    259,227

    576,457

     90

     60

     45

      0

100

92

99

118

104

113

489

0

88

35

78

7.3

15.9

39.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 14.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,519,073

   4,973,704$

      85,259$

   5,058,963$

   5,060,239$   5,116,111

     426,394

101% 8.6 %

386 BECKEDAHL MARK      
    195

      0

    195

69%112%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     441,763$

     393,953$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TOOLE               

GLACIER             

TOOLE               

GLACIER,PONDERA

Days

Days

I

X

I

00015

18410

00015

365.6

5.6

356.18

0

380.2

5.6

0

14.6

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.548

0

0

MI

MI

MI

MI

KM

KM

KM

KM

23.548

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-6(46)333

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPP 66-2(5)11

HILL COUNTY LINE - EAST

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

BLAINE COUNTY LINE-NORTH

2414

5234

2414

4493

3954

5141

046

006

022

524

027

005

000

000

000

000

000

000

150

151

150

650

181

181

EMENT TREATED PULVER BASE,HOT

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

L & COVER

COLD MILLING,PAVEMENT PULVER,C

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

07/07/03

11/24/03

12/05/02

02/09/04

09/26/02

04/29/04

08/04/03

04/26/04

03/31/03

03/22/04

03/04/03

06/24/04

09/29/04

06/12/04

08/10/04

10/05/04

10/17/03

09/08/04

09/14/04

  5,090,707

    124,605

  6,069,230

    832,037

  4,519,540

    763,248

   5,124,869

     138,914

   5,322,349

     767,347

   4,355,420

     706,726

          0

     18,400

-     2,075

          0

      1,096

      6,455

           0

           0

           0

           0

           0

120

30

120

0

75

45

0

0

0

0

0

0

     512,487

      16,670

     425,788

      61,388

     348,434

      77,740

           0

           0

           0

           0

           0

     266,999

      45,882

     351,152

     186,989

     175,505

      88,194

   4,961,816

     181,992

   5,080,870

     712,287

   4,690,975

     678,094

District 3 - Great Falls

01603

01B03

01C02

06104

06902

07404

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

CENTURY COMPANIES, INC.       

  5,124,869

    157,314

  5,320,274

    767,347

  4,356,516

    713,181

    120

     30

    120

      0

     75

     45

97

131

95

93

108

96

52

275

82

305

50

113

98

57

98

121

73

5.4

25.2

6.9

26.3

3.7

13

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

HILL                

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

BLAINE              

Days

P

S

P

P

P

00001

00409

00001

00010

00066

332.615

31.7

321.448

52.227

10.608

342.052

332.562

88.781

15.738

9.437

11.114

36.554

5.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.221

17.925

58.958

8.274

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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CM 5707(3)

CM 5709(7)

STPS 233-1(8)22

NH 1-6(50)383

STPS-BR 234-1(7)9

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

40 KM NORTH OF HAVRE - NORTH

14TH AVE SIGNAL - HAVRE

14 KM SOUTH OF HAVRE - SOUTH

5128

5129

4479

4960

2837

003

007

008

050

007

000

000

000

000

000

180

180

140

410

140

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

,SIDEWALK,CURB & GUTTER

SIDEWALK,SIGNING & PAVEMENT MA

SEAL & COVER & CAST IN PLACE

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SIGNAL,MEDIAN CONCRETE,CURB &

GRADING,GRAVEL,PLANT MIX SURF,

08/02/04

08/02/04

08/02/04

05/27/04

08/09/02

10/05/04

10/05/04

10/05/04

08/02/04

09/11/02

10/29/04

06/24/04

11/29/04

    154,917

    122,358

  4,640,516

    137,938

  5,653,397

     192,045

     141,332

   5,042,221

     144,910

   5,690,494

          0

          0

          0

          0

  1,204,903

           0

           0

           0

           0

   6,869,757

120

120

120

30

180

0

0

0

0

25

      23,045

      16,960

     605,067

      17,389

     569,049

           0

           0

           0

           0

     569,049

         953

         476

     153,252

      46,340

     465,326

       8,060

       8,060

     387,020

     160,775

   6,848,146

District 3 - Great Falls

07704

07704

07704

08504

14702

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

CENTRAL ELECTRIC, INC.        

RIVERSIDE CONTRACTING, INC.   

    192,045

    141,332

  5,042,221

    144,910

  6,895,397

    120

    120

    120

     30

    205

4

6

8

111

100

4

3

25

266

82

24

24

24

97

87

11.8

5.9

39.6

28.8

6.8

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

           0

   5,375,598

   5,375,598     403,140

     645,072

7 38.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 81.709
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  28,108,493

07704

  27,626,627$

   1,228,779$

  28,855,406$

  28,805,890$  23,718,095

   2,674,017

82

%

% 7.5 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      0

    120

24 %24 %

    720

     25

    745

82%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     154,681

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,781,068$

   2,674,017$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

HILL                

HILL                

HILL                

HILL                

HILL                

Days

U

U

S

P

S

05707

05709

00233

00001

00234

1.22

.31

21.558

383

8.843

1.5

.74

30.613

383

18.552

.28

.43

9.055

0

9.709

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.452

.694

14.605

0

15.66

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

131.789

MI

KM

E

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPHS 280-1(14)4

NH 8-2(64)43

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5899(20)

SFCI 15-4(98)196

SLOPE FLTN - NE OF HELENA

SIGNAL-BENTON & LYNDALE-HELENA

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

HELENA - NORTH

3629

4014

4715

3406

4570

4872

014

064

020

014

020

098

000

000

000

000

000

000

310

140

410

310

130

183

 GRAVELED APPROACHES

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

FLATTEN SLOPES,DRAINAGE WORK &

SIGNAL UPGRADE & SIGNING

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

SEAL & COVER

12/08/03

11/15/04

07/09/04

03/10/03

07/07/03

09/26/02

02/26/04

09/07/04

06/05/03

08/12/03

03/04/02

05/14/04

11/23/04

08/11/04

04/14/04

    218,728

    138,491

    355,625

  1,591,986

    437,026

    200,751

     165,027

     100,000

     395,085

   1,511,563

     509,544

     177,471

        745

          0

      8,262

    187,659

      9,905

          0

     173,000

           0

           0

   1,765,596

     529,422

           0

60

30

45

110

60

30

1

0

0

14

0

0

      13,202

      15,000

      39,508

     181,388

      40,764

      14,198

      77,000

           0

           0

     335,463

      77,028

           0

      76,409

           0

     114,960

     319,152

      79,235

       7,697

     172,951

           0

     334,758

   1,727,336

     548,159

     175,262

District 3 - Great Falls

02B03

03B04

07903

07B02

08603

09902

BULLOCK CONTRACTING           

SCOTT CONSTRUCTION, INC.      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    165,772

    100,000

    403,347

  1,699,221

    519,449

    177,471

     61

     30

     45

    124

     60

     30

100

0

85

98

104

99

99

0

291

95

103

54

16

47

101

100

44.2

34.3

18.5

14.5

4.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

S

P

U

U

M

I

00280

00008

05809

05809

04354

00015

3.634

42.468

1.15

2.13

.322

195.68

4.633

42.676

1.15

3.451

.824

200.43

.999

.208

0

1.321

.502

4.75

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.611

.335

0

2.13

.81

7.661

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

M

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCI 15-4(97)200

CM 5805(9)

CM-BH 5815(5)

SFCI 15-4(96)218

NORTH OF HELENA - NORTH

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

WOLF CREEK - NORTH & SOUTH

4873

5130

5131

4874

097

009

005

096

000

000

000

000

183

181

181

180

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

SEAL & COVER

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

MILL,FILL,SEAL & COVER

09/26/02

07/09/04

07/09/04

09/26/02

03/04/02

09/21/04

09/21/04

01/20/03

04/14/04

04/14/04

    680,499

    274,998

    225,401

  1,979,293

     604,898

     307,467

     251,993

   1,829,876

          0

          0

          0

    127,533

           0

           0

           0

           0

30

60

60

60

0

0

0

4

      48,392

      27,672

      22,679

     146,390

           0

           0

           0

           0

      23,864

      45,037

      32,054

      90,065

     613,616

      74,651

      46,486

   1,821,678

District 3 - Great Falls

09902

11604

11604

11902

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    604,898

    307,467

    251,993

  1,957,409

     30

     60

     60

     64

101

24

18

100

49

163

141

62

100

83

83

92

3.9

60.3

69

4.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     881,250

     500,399

    782,369

    559,460

           0

           0

     782,369

     559,460

     782,369

     559,460

     788,878

     121,137

      62,590

      50,351

101

22

4

63.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 37.737
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,102,798

09902

11604

   5,852,924$

     334,104$

   6,187,027$

   6,134,808$   5,514,897

     549,193

90

%

%

% 14.3 %

%

%

387 CARLSON, JACK       

TIED

TIED

TIED

     30

     60

      0

      0

     30

     60

100

83

%

%

50

153

%

%

    455

     19

    474

62%98%

$

$

$

$

$

$

$

$

$

$

$

$

      31,561

      77,091

$

$

$

$

      62,590

      50,351

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     788,473$

     803,330$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

I

U

U

I

00015

05805

05815

00015

200.42

0

0

218.23

217.48

1.18

.847

229.1

17.06

1.18

.847

10.87

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

27.516

1.903

1.366

17.532

MI

MI

MI

MI

KM

KM

KM

KM

60.864

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPP 44-1(11)0

IM 15-6(35)309

IM 15-8(60)354

NH 1-7(35)398

VALIER - WEST

DUTTON NORTH & SOUTH

SHELBY - N & S

MILK RIVER BRIDGE - WEST OF CH

1291

3889

4875

5559

011

035

060

035

000

000

000

000

140

140

221

RFACING,2 PRESTRESSED CONC

CLED MIX SURFACEING,DRAINAGE

OUS SURFACING,SEAL & COVER

NG,PRESTRESSED CONCRETE STU

GRADE,GRAVEL,PLANT MIX BIT. SU

COLD MILL,GRADE,HOT PLANT RECY

COLD MILLING,PLANT MIX BITUMIN

GRADE,GRAVEL,PLANT MIX SURFACI

05/14/02

08/02/04

04/05/04

02/27/04

07/16/02

08/25/04

07/13/04

03/03/04

08/13/04

09/28/04

11/15/04

  9,146,530

  8,422,941

  1,568,749

  3,113,819

   8,088,006

  10,157,639

   1,400,000

   2,884,747

    793,477

          0

          0

        953

   9,156,685

           0

           0

           0

200

150

60

0

20

0

0

0

     647,041

     914,188

     126,000

     432,712

     880,176

           0

           0

           0

     862,092

     612,933

     206,249

     260,906

   9,143,494

   3,955,775

   1,355,269

   2,943,290

District 3 - Great Falls

03402

13604

14304

16304

WICKENS CONSTRUCTION, INC.    

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

RIVERSIDE CONTRACTING, INC.   

  8,881,484

 10,157,639

  1,400,000

  2,885,700

    220

    150

     60

      0

100

39

97

102

98

67

164

60

95

33

102

9.4

15.5

15.2

8.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 27.215
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,138,220

  19,645,645$

     793,477$

  20,439,123$

  20,714,324$  14,454,538

   1,687,229

70% 11.6 %

383 KLETTE, MIKE        
    410

     20

    430

74%88%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,681,274$

   1,920,364$

COMPLETED

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

382

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

455-8323

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PONDERA             

TETON               

TOOLE               

BLAINE              

Days

Days

P

I

P

00044

00015

00001

0

309.18

397.2

14.085

322.31

398.2

14.085

13.13

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.718

21.177

1.613

MI

MI

MI

MI

KM

KM

KM

KM

43.895

MI

KM

MARTIN-TOM 444-9252

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 3-1(12)0 F

NH 3-1(13)2 F

CM 5203(11)

CM 5224(2)

CM 5225(4)

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

4TH AVE.SW - 6TH TO 3RD ST.-GT

5TH ST. S.-PARK TO 10TH AVE. S

PARK GARDEN - FOX FARM TO 14TH

1504

1504

5125

5126

5127

012

013

011

002

004

000

000

000

000

000

130

130

183

180

183

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

AL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

08/31/00

08/31/00

04/29/04

04/29/04

04/29/04

11/14/00

11/14/00

05/07/04

05/07/04

05/07/04

12/11/02

12/11/02

10/22/04

10/22/04

10/22/04

  4,125,575

  8,245,979

     36,229

    361,410

     32,465

   3,643,416

   7,662,635

      36,134

     456,407

      32,372

      3,245

    363,169

          0

          0

          0

   3,789,420

   8,226,363

           0

           0

           0

240

240

45

45

45

0

2

0

0

0

     291,473

     613,011

       4,336

      54,769

       3,885

     644,201

     658,109

           0

           0

           0

     617,498

     615,897

       4,844

      54,853

       4,087

   3,655,143

   8,059,146

      38,809

     448,887

      33,202

District 3 - Great Falls

03800

03800

05404

05404

05404

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

  3,646,661

  8,025,804

     36,134

    456,407

     32,372

    240

    242

     45

     45

     45

96

98

107

98

103

96

94

112

100

105

100

100

82

82

82

16.9

7.6

12.5

12.2

12.3

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

  12,371,554

     430,104

 11,306,051

    524,913

     366,414

           0

  11,672,465

     524,913

  12,015,783

     524,913

  11,714,289

     520,898

     904,484

      62,990

97

99

10.5

12.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

05404

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    240

     45

      2

      0

    242

     45

100

82

%

%

95

101

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,233,395

      63,784

$

$

$

$

   1,302,310

      62,990

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

ACTIVE

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

P

P

U

U

U

00003

00003

05203

05224

05225

.188

2.158

.012

.1

0

1.684

8.219

.424

1.289

.55

1.496

6.061

.412

1.189

.55

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.413

9.776

.665

1.918

.887

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPU 5206(7)

STPHS-IM 0002(627)

NH-CM 60-2(62)91

NH-STPE 5205(18)

NW BYPASS LIGHTING - GREAT FAL

1998-D3-ELECTRICAL

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

3902

4438

4323

4042

007

627

062

018

000

000

000

000

410

410

160

130

,NEW ROADWAY LIGHTING

ING & BARRIERS

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

NW BYPASS LIGHTING-GREAT FALLS

INSTALLATION OF FLASHERS,LIGHT

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

12/29/03

02/10/03

07/09/04

05/27/04

03/16/04

04/29/02

08/09/04

07/06/04

07/27/04

10/03/03

09/30/04

    162,331

    341,174

  1,592,316

  6,938,185

     111,637

     338,624

   1,937,326

   6,656,255

          0

          0

    129,704

        676

           0

     357,115

           0

           0

45

45

60

0

0

0

1

0

      13,397

      33,862

     174,359

     798,751

           0

      42,638

           0

           0

      24,909

      30,191

     252,480

     413,654

     106,573

     335,890

   1,644,251

   2,706,989

District 3 - Great Falls

05703

06C02

09604

15304

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    111,637

    338,624

  2,067,030

  6,656,931

     45

     45

     61

      0

95

94

85

41

186

71

145

52

84

104

103

23.4

9

15.4

15.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 10.688
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,835,664

  20,874,806$

     496,794$

  21,371,600$

  21,603,029$  17,028,890

   1,987,843

79% 11.9 %

381 VOSEN, ROBERT       
    435

      3

    438

97%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,018,413$

   2,394,445$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE,L.& C.     

CASCADE             

CASCADE             

Days

Days

U

U

P

05206

00060

1.7

91.21

92.19

.98

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.581

MI

MI

MI

MI

KM

KM

KM

KM

17.24

MI

KM

M

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9037(21)

BR 9025(34)

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

COULEE - 3 KM SW OF CONRAD

MISSOURI RIVER - CRAIG

4818

2945

3887

4547

2795

027

002

017

021

034

000

000

000

000

000

180

140

221

222

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

T,GRADING,AGG.SURFACING OF APP

TRUCTURE,GRADING,GRAVEL SURFAC

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

REMOVE BRIDGE,REPLACE W/CULVER

CONCRETE,PRE-STRESSED GIRDER S

02/09/04

07/07/03

03/10/03

11/15/04

04/29/04

03/04/04

08/04/03

05/27/03

07/16/04

09/01/04

11/18/04

    784,915

  2,349,814

  3,079,264

    226,851

  4,081,869

     858,808

   2,350,696

   2,177,751

     187,179

   3,362,748

-     9,386

    101,117

     23,370

          0

          0

           0

   2,444,341

   2,261,072

           0

           0

60

120

120

45

210

0

5

0

0

0

      77,293

     235,070

     261,330

      18,718

     504,412

           0

     317,765

     384,382

           0

           0

      93,484

     256,553

     377,192

           0

     220,579

     789,121

   2,360,197

   2,188,548

           0

     977,552

District 3 - Great Falls

02104

02503

03203

07B04

09404

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

J & S CONSTRUCTION INC.       

MORGEN & OSWOOD CONST. CO.,INC

    849,422

  2,451,813

  2,201,121

    187,179

  3,362,748

     60

    125

    120

     45

    210

92

97

97

0

29

121

81

98

0

44

72

86

106

45

11.8

10.9

17.2

22.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.413
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,522,713

   8,937,182$

     115,101$

   9,052,283$

   9,114,148$   6,315,418

   1,096,823

69% 15 %

385 WOODHOUSE, HAROLD   
    555

      5

    560

66%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     947,808$

   1,302,570$

NONE

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

PONDERA             

LEWIS & CLARK      

Days

P

S

P

X

00024

00219

00080

25013

83.13

16.486

3.78

.3

91.27

19.822

4.717

.3

8.14

3.336

.937

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.129

5.381

1.511

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

20.021

MI

KM

E

M

M

M

E

MI
KM

MI

MI

MI

MI

MI
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District 3 - Great Falls

47

District Totals:

Proj. Count: District Total  Length:
189.954

 119,777,719

 115,023,034$

   4,034,218$

 119,057,252$

 119,440,394$ 100,287,732

  11,277,334

84% 9.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,140

     88

  3,228

80%

Time
Used

81%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,465,936$

  11,701,516$

Engineer

Estimate

Cont.

Pymts.

Days

306.376

MI

KM



09-DEC-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 40 of 63

NH 22-3(9)88

NH 22-3(8)81

NH 62-2(18)21 F

NH 62-2(17)27 F

CULVERT N. OF CULBERTSON

CULBERTSON - NORTH

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

4832

5152

1041

1041

009

008

018

017

000

000

000

000

310

181

140

140

EAL & COVER

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

CULVERT REPLACEMENT

PLANT MIX BITUMINOUS OVERLAY,S

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

07/09/04

07/09/04

07/18/02

07/07/03

08/04/04

08/04/04

08/21/02

08/21/03

07/30/04

    261,109

    933,629

  5,342,503

  9,438,736

     448,456

   1,063,535

   4,697,074

   9,760,513

          0

          0

    242,573

-     7,483

           0

           0

   5,232,936

           0

90

90

150

200

0

0

8

0

      53,815

     127,624

     375,766

     878,446

           0

           0

     433,132

           0

      53,767

     114,577

     455,554

     917,054

     331,868

     905,518

   5,226,354

   8,461,867

District 4 - Glendive

08604

08604

21602

25403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

    448,456

  1,063,535

  4,939,647

  9,753,030

     90

     90

    158

    200

74

85

100

87

100

90

105

104

79

79

99

97

16.2

12.7

8.7

10.8

2

Contract Totals for :

Proj. Count:
   1,194,738

  1,511,991

           0

   1,511,991

   1,511,991   1,237,386

     181,439

82 13.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 22.631
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,975,977

08604

  15,969,578$

     235,090$

  16,204,668$

  16,505,440$  14,925,607

   1,435,651

90

%

% 10.3 %

%

401 ARTHUR, RONALD T.   

TIED

TIED

     90

      0

     90

79 %93 %

    440

      8

    448

94%103%

$

$

$

$

$

$

$

$

$

$

$

$

     168,344

$

$

     181,439$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,540,952$

   1,493,017$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

ROOSEVELT           

RICHLAND            

RICHLAND            

Days

P

P

P

P

00022

00022

00062

00062

87.93

81.35

21.194

27.055

87.9

88.62

26.987

36.653

-.03

7.27

5.793

9.598

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-.048

11.726

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

36.501

MI

KM

E

E

M

M

MI
KM

MI

MI

MI

MI
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BR 9017(13)

BR 446-1(3)0

BR 14-6(14)257

STPP 22-1(7)8

WOODY CR-43 KM NE OF JORDAN

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

FLAXVILLE - E & W

4541

4241

4535

2023

013

003

014

007

000

000

000

000

221

221

221

140

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

INOUS SURFACING,SEAL & COVER

STRUCTURE & APPROACHES

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

GRADING GRAVEL,PLANT MIX BITUM

04/29/04

11/15/04

04/29/04

09/06/02

06/14/04

07/13/04

10/31/02

10/12/04

10/25/04

    379,591

    529,040

    734,166

  3,982,293

     429,919

     504,738

     859,177

   4,064,874

          0

          0

          0

    191,205

           0

           0

           0

   4,521,312

80

45

110

160

0

0

0

16

      42,992

      70,663

      77,326

     528,434

           0

           0

           0

     528,434

      62,270

       3,318

     129,171

     538,264

     428,534

           0

     776,744

   4,454,739

District 4 - Glendive

03404

04B04

14404

03801

RIVERSIDE CONTRACTING, INC.   

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

M K WEEDEN CONSTRUCTION, INC. 

    429,919

    504,738

    859,177

  4,256,079

     80

     45

    110

    176

100

0

90

99

145

5

167

102

85

77

97

14.5

16.6

12.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,642,797

   1,793,834$

           0$

   1,793,834$

   1,793,834$   1,205,278

     190,981

67% 16.2 %

406 BACON, DAVID        
    235

      0

    235

65%102%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     194,759$

     190,981$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

ROSEBUD             

CASCADE             

DANIELS             

Days

Days

X

P

P

17013

00014

00022

5.1

257.21

7.511

5.1

257.21

14.671

0

0

7.16

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

11.549

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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SFCS 363-1(7)9

SFCP 22-1(9)0

SFCP 32-2(10)39

SFCP 31-1(14)45

EAST OF WAGNER - EAST

SCOBEY-EAST

SCOBEY-NORTH & SOUTH

SOUTH OF OPHEIM SOUTH

4838

4341

4346

5156

007

009

010

014

000

000

000

000

140

181

181

140

NG,SEAL & COVER

 & CONCRETE SIDWALKS

,PORT CEMENT CONC PAV,CONC

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

10/13/04

05/05/03

05/05/03

07/09/04

07/02/03

07/02/03

08/06/04

09/04/04

09/04/04

    934,548

    939,995

  1,708,211

    392,141

     844,327

     948,397

   1,757,433

     448,431

          0

          0

          0

          0

           0

           0

           0

           0

90

90

90

75

0

0

0

0

      84,433

      75,872

     140,595

      53,812

           0

           0

           0

           0

       1,916

      76,485

     100,697

      96,797

           0

     898,494

   1,757,038

     437,250

District 4 - Glendive

04804

12303

12303

12604

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

    844,327

    948,397

  1,757,433

    448,431

     90

     90

     90

     75

0

95

100

98

2

101

72

180

87

87

69

8.5

5.7

22.1

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,655,532

     216,467

98 6.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 28.44
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,957,188

12303

   8,063,462$

     191,205$

   8,254,667$

   8,519,900$   7,547,521

     883,146

89

%

% 10.8 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

87 %82 %

    415

     16

    431

70%92%

$

$

$

$

$

$

$

$

$

$

$

$

     177,182

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

     814,159$

     883,146$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

DANIELS             

DANIELS             

VALLEY              

Days

S

P

P

P

00363

00022

00032

00031

8.81

.03

39.23

45.22

9.89

7.59

51.52

45.57

1.08

7.56

12.29

.35

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.742

12.194

19.823

.565

MI

MI

MI

MI

KM

KM

KM

KM

45.873

MI

KM

MENGEL-RAY

MENGEL-RAY

ATKINS-TOM

345-8212

345-8212

444-6230

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 32-1(11)34

BR 9046(10)

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

BIG MUDDY CREEK - SE OF REDSTO

4138

2461

3417

4239

015

014

011

010

000

002

000

000

130

140

ALL

221

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

CTURE & APPROACHES WITH GRAVEL

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

PRESTRESSED CONCRETE BEAM STRU

11/07/02

05/27/04

07/09/04

09/02/03

02/18/03

07/19/04

09/20/04

11/03/03

06/07/04

09/04/04

  4,164,409

  7,996,830

  2,836,563

    659,355

   3,835,198

   8,725,915

   3,054,394

     612,920

    490,316

-    18,863

          0

-    40,000

   4,205,500

           0

           0

           0

150

200

120

100

16

1

0

0

     306,816

     698,073

     244,352

      79,680

     815,000

           0

           0

           0

     811,931

           0

     167,886

      91,592

   4,204,272

   4,313,639

   1,005,868

     647,650

District 4 - Glendive

09B02

10504

03604

04803

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,707,052

  3,054,394

    572,920

    166

    201

    120

    100

100

49

33

106

100

0

69

115

87

42

30

62

19.3

16.7

14.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 15.174
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     471,453$

  13,032,566$

  12,931,415$   8,517,911

   1,004,889

66% 9.5 %

405 FLEMING, JAY        
    350

     17

    367

63%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     811,931$

   1,513,073$

COMPLETED

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

ROOSEVELT           

SHERIDAN            

Days

Days

S

P

X

00323

00032

46425

36.826

34.13

.5

52

34.13

.5

15.174

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.474

0

0

MI

MI

MI

MI

KM

KM

KM

KM

24.474

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



09-DEC-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 44 of 63

NH-STPE 1-8(25)499 F

BR 511-1(5)6

IM-STPHS 0002(509)

NH 57-5(24)212 F

US. 2-SACO

WHITETAIL CR - WHITETAIL

D4 - LIGHTING

JORDAN - EAST

1515

4240

4015

2025

025

005

509

024

000

000

000

000

140

410

RESSED CONCRETE BEAM BRIDGE

NCRETE BEAM BRIDGE

ONS,SIGNING & LANDSCAPEING

AY,SEAL & COVER,PRESTRESSED CO

GRD,GRVL,PL MIX BIT SURF,PREST

CONSTRUCTION OF PRESTRESSED CO

ROADWAY LIGHTING,FLASHING BEAC

GRADING,GRAVEL,PLANT MIX OVERL

11/07/02

04/05/04

12/05/02

05/27/04

02/13/03

06/30/04

05/28/03

06/30/04

05/19/04

  1,912,640

    551,985

  1,647,862

 10,291,126

   2,075,365

     673,427

   1,351,558

  11,393,248

          0

          0

          0

          0

   2,204,848

           0

   1,391,315

           0

120

75

120

180

7

0

0

0

     249,044

      80,811

     162,187

   1,253,257

     212,825

           0

     166,959

           0

     198,610

     103,775

     157,037

   1,214,854

   2,097,101

     671,111

   1,371,832

   9,104,544

District 4 - Glendive

08802

11304

04B02

09504

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

  2,075,365

    673,427

  1,351,558

 11,393,248

    127

     75

    120

    180

95

100

99

80

93

128

94

97

99

95

95

53

9.5

15.5

11.4

13.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,960,543

   6,416,106$

-     40,000$

   6,376,106$

   6,545,589$   4,421,730

     653,887

68% 12.7 %

404 KUROKAWA, MARK      
    415

      7

    422

70%91%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     561,863$

     617,668$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

DANIELS             

STATEWIDE           

GARFIELD            

Days

Days

P

S

P

00001

00511

00057

498.84

6.3

212.4

499.84

6.3

220.4

1

0

8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

0

12.903

MI

MI

MI

MI

KM

KM

KM

KM

1.613

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 37-2(26)60

STPS 261-1(8)9

SFCS  261-1(6)0

2001-ASHLAND-WEST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

5030

2840

4356

026

008

006

000

000

000

181

140

181

EAL & COVER

CING,SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

08/04/03

04/05/04

04/05/04

09/16/03

05/10/04

05/10/04

09/21/04

    224,501

  2,018,049

    721,867

     377,432

   2,134,998

     825,789

          0

          0

          0

           0

           0

           0

30

120

120

0

0

0

      37,743

     192,150

      74,321

           0

           0

           0

      32,130

     306,886

      74,450

     376,498

   1,828,286

     622,873

District 4 - Glendive

10603

18304

18304

CENTURY COMPANIES, INC.       

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

    377,432

  2,134,998

    825,789

     30

    120

    120

100

86

75

85

160

100

87

107

107

8.5

16.8

12

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787   2,451,159

     266,471

83 15.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 22.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,903,405

18304

  16,083,025$

           0$

  16,083,025$

  16,122,782$  13,304,033

   1,719,658

83

%

% 13.4 %

%

403 LAUCKNER, JAMES     

TIED

TIED

    120

      0

    120

107 %143 %

    450

      0

    450

81%104%

$

$

$

$

$

$

$

$

$

     381,336

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

   1,785,357$

   1,724,430$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

ROSEBUD             

WIBAUX              

WIBAUX              

Days

Days

P

S

S

00037

00261

00261

60

8.93

0

61

13.46

8.93

1

4.53

8.93

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

7.306

14.403

MI

MI

MI

KM

KM

KM

36.225

MI

KM

ATKINS-TOM 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 39-1(29)12

BR 566-1(5)4

IM 94-3(58)85

NH 99-1(7)18

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

FORSYTH-EAST & WEST (WB)

29 KM NORTH OF MALTA - NORTH

2148

4237

5147

4833

029

005

058

007

000

000

000

000

140

223

181

181

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

 SURFACING,SEAL & COVER

VERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

MILL,FILL,PLANT MIX BITUMINOUS

LEVELING,PLANT MIX SURFACING O

05/05/03

12/29/03

04/05/04

03/08/04

07/07/03

04/28/04

05/26/04

05/20/04

11/18/04

10/14/04

  8,854,520

    377,106

  3,365,901

  1,282,368

   8,292,962

     293,933

   2,943,532

   1,348,345

          0

          0

          0

          0

           0

           0

           0

           0

200

60

75

90

0

0

0

0

     829,296

      35,272

     235,483

     107,868

           0

           0

           0

           0

     822,514

      51,591

     363,792

     165,118

   8,182,546

     264,018

   2,738,872

   1,255,685

District 4 - Glendive

01203

01C03

17304

02204

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

  8,292,962

    293,933

  2,943,532

  1,348,345

    200

     60

     75

     90

99

90

93

93

99

146

154

153

99

98

121

87

10.1

19.5

13.3

13.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 27.886
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,597,527

  11,530,427$

           0$

  11,530,427$

  11,530,427$  11,185,436

   1,100,051

97% 11.1 %

407 MARTIN, DOUGLAS     
    335

      0

    335

104%113%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,237,897$

   1,100,051$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

ROSEBUD             

PHILLIPS            

Days

Days

P

S

I

P

00039

00566

00094

00099

12.397

3.77

85.4

18.1

21.416

4.037

104

29.2

9.019

.267

18.6

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.546

.43

30

17.903

MI

MI

MI

MI

KM

KM

KM

KM

44.976

MI

KM

M

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NHTSA 0002(393)

NH 1-9(38)573

NH 0002(505)

STPP 27-2(16)36

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

D4 CULVERTS - NORTH

BAKER - NORTH

3457

2147

3910

4836

393

038

505

016

000

000

000

000

310

150

141

181

EATED BASE COURSE,RESURFACE,GU

UMNOUS SURFACING,OVERLAY & SEA

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

DRAINAGE IMPROVEMENTS

DIGOUTS,LEVELING,PLANT MIX BIT

10/06/03

07/09/04

09/26/02

05/27/04

03/11/04

08/16/04

04/21/03

07/27/04

06/04/04

09/27/04

  2,115,792

  7,040,269

    770,078

  2,002,485

   1,699,692

   7,011,759

     802,509

   2,111,111

    173,378

          0

          0

          0

           0

           0

     849,658

           0

150

150

75

60

15

0

0

0

     254,954

     560,941

      96,301

     168,889

           0

           0

     135,945

           0

     194,134

     235,070

     134,593

     207,829

   1,259,759

     182,240

     797,930

   1,819,474

District 4 - Glendive

04903

06B03

09702

02504

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

L S C, INC.                   

PRINCE, INC                   

  1,873,069

  7,011,759

    802,509

  2,111,111

    165

    150

     75

     60

74

3

94

86

76

42

99

123

81

11

129

77

15.4

129

16.9

11.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,208,507

  10,862,305$

     173,378$

  11,035,682$

  10,909,454$   3,495,614

   1,020,064

32% 20.9 %

402 PISK, RANDAL        
    465

     15

    480

68%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     728,915$

   1,059,708$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VARIES              

VALLEY              

VARIES              

FALLON              

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 323-1(16)25

NH 23-1(27)33 F

STPP 51-3(3)60

SFCI 94-6(46)218

40 KM S OF EKALAKA-SOUTH

VOLBORG -NORTH AND SOUTH

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

4138

1514

2151

4107

016

027

003

046

000

000

000

000

130

140

140

181

VER,PRESTRESSED CONCRETE BEAM

DENING,SEAL & COVER

GRADING & GRAVEL SURFACING

GRD,GRVL,PL MIX SURF,SEAL & CO

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

07/09/04

11/07/02

12/29/03

09/26/02

08/24/04

02/03/03

03/29/04

07/21/03

09/11/04

08/17/04

11/15/04

  5,254,740

 13,788,907

  8,047,019

  6,162,657

   6,069,968

  12,542,543

   7,135,189

   5,982,599

          0

    155,070

          0

     81,958

           0

  12,711,997

           0

           0

140

240

180

90

0

0

0

0

     546,297

   1,003,403

     713,519

     418,782

           0

   1,003,402

           0

           0

     323,603

     760,715

     655,100

     252,917

   1,381,923

  12,727,084

   4,441,103

   6,004,536

District 4 - Glendive

03504

12902

03C03

07902

FROST CONSTRUCTION CO.        

RIVERSIDE CONTRACTING, INC.   

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

  6,069,968

 12,697,613

  7,135,189

  6,064,557

    140

    240

    180

     90

23

100

62

100

59

76

92

60

44

86

74

124

23.4

6

14.8

4.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 26.591
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,046,132

  20,723,622$

     155,070$

  20,878,692$

  20,893,076$  15,928,481

   1,718,589

76% 8.1 %

408 RUDE, DWAYNE        
    440

      0

    440

71%75%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,292,147$

   1,718,588$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

CUSTER              

RICHLAND            

DAWSON              

Days

Days

S

P

P

I

00323

00023

00051

00094

24.826

33.176

59.9

217.9

36.826

47.767

71.126

231.39

12

14.591

11.226

13.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.355

23.534

18.106

21.758

MI

MI

MI

MI

KM

KM

KM

KM

42.889

MI

KM

MENGEL-RAY 345-8212

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 335-1(14)0

NH-STPE 23-2(24)76 F

MT 323-1(22)60

GLENDIVE - SOUTH

BROADUS - EAST

ALZADA - NORTH (PHASE II)

5161

1517

4138

014

024

022

000

000

000

181

140

160

L & COVER

SE,PL.MIX OVERLAY,SEAL & COVER

NG,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

GRD,A GRVL OR CEMENT BASE COAR

GRAVEL,PLANT MIX BITUM SURFACI

04/05/04

09/26/02

10/13/04

05/25/04

11/14/02

08/18/04

11/11/04

  1,088,989

 15,612,035

  3,126,966

   1,282,411

  16,306,928

   2,877,140

          0

    505,244

          0

           0

           0

           0

60

220

60

0

4

0

     102,593

   1,304,554

     230,171

           0

           0

           0

      81,137

   1,236,619

       2,676

   1,115,632

  16,830,891

      28,772

District 4 - Glendive

10304

01702

04904

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

  1,282,411

 16,812,172

  2,877,140

     60

    224

     60

87

103

1

79

95

1

80

96

2

7.3

7.3

9.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

32.876

27.381

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  15,298,665

  18,739,001

  14,400,199

  19,184,068

$

$

      81,958

     505,244

$

$

  14,482,157

  19,689,312

$

$

  14,400,199

  19,184,068

$

$

  11,561,271

  16,859,663

   1,234,894

   1,534,725

80

88

%

%

8.6

7.4

%

%

411

410

SLASKA, JIM         

SWANSON, ROBERT E.  

    330

    280

      0

      4

    330

    284

89

76

%

%

80

81

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     989,154

   1,239,295

$

$

   1,234,894

   1,534,725

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DAWSON              

POWDER RIVER      

CARTER              

Days

Days

S

P

S

00335

00023

00323

.33

76.5

59.734

8.49

91.876

71.739

8.16

15.376

12.005

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.161

24.8

19.363

MI

MI

MI

KM

KM

KM

53.025

44.163

MI

MI

KM

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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District 4 - Glendive

38

District Totals:

Proj. Count: District Total  Length:
215.539

 137,490,981

 137,587,739$

   1,773,398$

 139,361,136$

 139,336,184$ 108,952,545

  12,496,535

78% 10.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,155

     67

  4,222

77%

Time
Used

86%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,196,429$

  13,070,281$

Engineer

Estimate

Cont.

Pymts.

Days

347.642

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

BR 420-1(4)0

STPP 78-2(22)33

STPP 78-2(20)33

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

SHEEP CREEK - ABSAROKEE

LIGHTING - WOODARD AVENUE - AB

WOODARD AVENUE - ABSAROKEE

3641

1423

3435

4380

4380

004

023

004

022

020

000

000

000

000

000

310

140

222

130

130

EL

RF,COLD IN-PLACE RECYCLE,

 BOX CULVERT

NG,SIDEWALK,WATERLINE REPLACEM

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

REPLACEMENT OF A BRIDGE WITH A

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

09/06/02

12/19/00

07/09/04

10/06/03

10/06/03

11/08/02

03/05/01

10/19/04

03/02/04

03/02/04

05/19/03

10/15/04

11/29/04

11/29/04

10/06/04

    121,638

  7,351,605

    127,924

    208,778

  2,424,407

     118,008

   6,409,592

     183,304

     210,714

   2,794,526

-       910

    708,002

     16,456

          0

    340,752

     136,740

   7,453,466

           0

           0

           0

30

200

45

140

140

0

25

4

0

15

      11,801

     769,151

      18,330

      16,857

     223,562

      54,696

     968,809

           0

           0

           0

      53,544

     930,134

      35,784

      19,080

     394,540

     131,743

   7,332,756

     121,639

     197,172

   3,203,734

District 5 - Billings

01602

02800

05B03

06803

06803

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

BULLOCK CONTRACTING           

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

    117,098

  7,117,594

    199,760

    210,714

  3,135,278

     30

    225

     49

    140

    155

96

98

66

94

115

98

96

195

113

176

40

95

37

79

72

40.6

12.7

29.4

9.7

12.3

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

     340,752

   3,345,992

   3,005,240   3,400,906

     240,419

113 12.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06803

% %

TIED

TIED

    140

     15

    155

72 %172 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     413,620

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

STILLWATER          

Days

S

P

P

P

00532

00004

00078

00078

11.8

0

32.764

32.528

12.708

33.092

12.708

.564

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPP 14-5(16)196

SFCX-STPHS 56(54)

SMP 0599(02)

NH 16-1(45)1

MELSTONE-EAST & WEST

SAFETY IMPROVEMENTS - OLD US 3

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

2152

4443

4731

4367

016

054

002

045

000

000

000

000

140

310

999

181

 & SEAL & COVER

RPL,PL MIX SURF,GRDRL,SIGN,PV

OUS SURFACING,ADA RAMPS,ELECTR

GRADE,GRAVEL,PLANT MIX SURFACE

GRADE,GRAVEL,DRNG,IRR STR,BRG

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

05/05/03

08/30/04

07/13/01

03/08/04

06/26/03

08/20/01

05/04/04

10/18/01

01/07/02

  9,701,519

  4,264,852

    125,063

  1,593,783

  10,099,238

   3,630,714

      74,988

   1,732,222

    235,807

          0

          0

          0

  10,244,679

           0

           0

           0

220

120

0

60

11

0

0

0

     807,939

     399,379

       7,499

     138,578

   1,228,768

           0

           0

           0

   1,134,450

      50,441

           0

     330,949

  10,236,456

      36,307

      75,082

   1,725,369

District 5 - Billings

11403

06404

10601

13204

WICKENS CONSTRUCTION, INC.    

EMPIRE SAND AND GRAVEL COMPANY

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

 10,335,045

  3,630,714

     74,988

  1,732,222

    231

    120

      0

     60

100

1

100

100

92

13

0

239

83

122

11.1

138.9

19.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,935,871

  19,815,382$

   1,300,107$

  21,115,489$

  21,023,429$  21,223,500

   1,847,640

101% 12.1 %

501 BERGEN, PERRY       
    635

     55

    690

79%102%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,567,532$

   2,511,022$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE       

CARBON              

YELLOWSTONE       

Days

Days

P

X

P

00014

56788

00016

195.909

.1

0

1.07

206.653

.3

0

4.66

10.744

.2

0

3.59

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.329

.323

0

5.79

MI

MI

MI

MI

KM

KM

KM

KM

38.735

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 1012(3)

CM 1029(2)

NH 57-5(27)159

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

MOSBY REST AREA

5168

5169

2013

003

002

027

000

000

000

181

181

111

 OVERLAY

 OVERLAY

CAL,SEWER,IRRIGATION,LANDSCAPI

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

STRUCTURE,WATER SUPPLY,ELECTRI

05/27/04

05/27/04

04/29/04

08/09/04

08/09/04

06/14/04

    419,664

    377,974

  2,153,988

     438,389

     407,011

   2,001,308

          0

          0

-       700

           0

           0

           0

30

30

120

0

0

0

      48,223

      44,771

     300,196

           0

           0

           0

      74,391

      82,997

     215,414

     390,065

     381,622

   1,314,966

District 5 - Billings

13504

13504

02404

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

CENTURY COMPANIES, INC.       

    438,389

    407,011

  2,000,608

     30

     30

    120

89

94

66

154

185

72

90

90

88

19.1

21.7

16.4

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     771,687

      92,994

91 20.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

           0$

   6,283,324$

   6,283,324$   2,608,445

     638,450

42

%

% 20.7 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

90 %169 %

    210

      0

    210

48%84%

$

$

$

$

$

$

$

$

$

     157,388

$

$

      92,994$

$

$

$

$

$

$

$

$

$

$

$

     538,778$

     638,450$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

GOLOB, KEN (TEMP)   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

323-3699

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

kgolob@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

GARFIELD            

Days

Days

U

U

P

01012

01029

00057

0

.328

158.6

1.73

1.582

158.6

1.73

1.254

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.79

2.023

0

MI

MI

MI

KM

KM

KM

10.926

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 14-5(18)189

SFCS 310-1(1)0

SFCS 311-1(1)0

MUSSELSHELL E & W

CUSTER-NORTH

HYSHAM INTERCHANGE - WEST

1302

4596

4384

018

001

001

000

000

000

140

181

181

FACING

VERLAY & SEAL & COVER

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BITUMINOUS SURFACE O

OVERLAY,LEVELING,SEAL & COVER

09/26/02

04/07/03

04/07/03

11/25/02

07/14/03

07/14/03

12/01/04

07/02/04

07/02/04

  7,998,888

    233,500

    699,641

   7,841,903

     252,404

     682,307

    285,898

-    26,257

          0

   8,154,909

           0

           0

180

60

60

7

0

0

     784,190

      25,240

      54,585

   1,159,315

           0

           0

   1,101,208

      37,807

      42,654

   8,129,843

     247,213

     669,840

District 5 - Billings

07702

01303

01303

M K WEEDEN CONSTRUCTION, INC. 

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

  8,127,801

    226,147

    682,307

    187

     60

     60

100

98

98

95

150

78

89

70

70

13.5

15.3

6.4

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     917,053

      79,825

98 8.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.448
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,152,876

01303

   9,843,211$

     285,198$

  10,128,409$

  10,156,217$   9,444,809

   1,084,386

93

%

% 13.9 %

%

506 GOLOB, KEN (TEMP)   

TIED

TIED

     60

      0

     60

70 %101 %

    300

      7

    307

88%90%

$

$

$

$

$

$

$

$

$

      80,461

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

   1,316,622$

   1,459,511$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB, KEN (TEMP)   

MORK, DAVE  (TEMP)  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

323-3699

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE,TRE

YELLOWSTONE,TRE

Days

Days

P

S

S

00014

00310

00311

189.358

0

.09

195.806

1.44

9.39

6.448

1.44

9.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.4

2.323

15

MI

MI

MI

KM

KM

KM

10.4

MI

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

M

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 14-4(19)138

NH 0002(593)

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

4842

3457

4575

4913

3920

019

593

644

709

024

000

000

000

000

000

181

310

411

410

& COVER

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

03/08/04

09/02/03

04/29/04

04/29/04

02/09/04

05/12/04

10/21/03

09/13/04

09/13/04

03/31/04

09/11/04

07/30/04

    932,724

    568,920

    146,334

    271,893

  1,298,150

     933,099

     508,267

     178,569

     277,007

   1,226,635

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

75

60

60

120

0

0

0

0

0

      93,310

      50,827

      26,785

      41,551

     183,995

           0

           0

           0

           0

           0

     102,080

      79,266

      24,745

      56,946

     245,013

     984,862

     494,734

      88,926

     256,975

   1,202,490

District 5 - Billings

03204

03603

03B03

03B03

05104

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

    933,099

    508,267

    178,569

    277,007

  1,226,635

     60

     75

     60

     60

    120

106

97

50

93

98

109

156

92

137

133

82

85

92

92

96

10.4

16

27.8

22.2

20.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     455,576     345,901

      68,336

76 23.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B03

% %

TIED

TIED

     60

      0

     60

92 %120 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      81,691

$

$

      68,336$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MORK, DAVE  (TEMP)  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GOLDEN VALLEY     

VARIES              

YELLOWSTONE       

STATEWIDE           

CARBON              

Days

P 00014

137.546

146.081

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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SFCS  298-1(10)8

SFCS  306-1(12)2

BR 9048(11)

STPS 310-2(5)27

13 KM SOUTH OF BIG TIMBER SOUT

4 KM NORTH OF COLUMBUS - NORTH

STILLWATER RIVER-N.E. OF ABSAR

MUSSELSHELL CO LINE - NW

4594

4595

2295

2974

010

012

011

005

000

000

000

000

183

183

221

140

G

 CONCRETE BEAM BRIDGE

FACING

SEAL & COVER & PAVEMENT MARKIN

SEAL & COVER,PAVEMENT MARKINGS

GR.,AGG.APPROACHES,PRESTRESSED

GRADING,GRAVEL & PLANT MIX SUR

04/05/04

04/05/04

03/16/00

08/02/04

07/29/04

08/02/04

04/05/00

08/26/04

09/13/04

09/15/04

03/18/02

    172,810

     94,041

  1,183,040

  2,590,262

     160,161

      87,077

     823,782

   2,828,283

          0

          0

     90,578

          0

           0

           0

   1,084,320

           0

45

30

150

120

0

0

13

0

      16,016

      10,449

     123,567

     282,828

           0

           0

     162,648

           0

      21,278

       9,923

     202,131

     117,407

     152,703

      85,230

     945,603

   1,060,081

District 5 - Billings

06304

07304

08699

09704

JTL GROUP, INC.-BILLINGS      

JTL GROUP, INC.-BILLINGS      

EDWARD T COPPS CONST.         

WICKENS CONSTRUCTION, INC.    

    160,161

     87,077

    914,360

  2,828,283

     45

     30

    163

    120

95

98

87

37

133

95

124

42

53

47

98

40

13.9

11.6

21.4

11.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 30.815
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,601,053

   5,129,308$

      64,321$

   5,193,629$

   5,389,846$   5,128,576

     626,325

95% 16 %

502 MORK, DAVE  (TEMP)  
    600

     13

    613

85%124%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     821,843$

     665,406$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MORK, DAVE  (TEMP)  

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

STILLWATER          

STILLWATER          

YELLOWSTONE,MUS

Days

Days

S

S

L

00298

00306

48132

8.42

2.45

.1

16.04

6.37

.1

7.62

3.92

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.29

6.323

0

MI

MI

MI

MI

KM

KM

KM

KM

49.702

MI

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6225

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9002(31)

NH 37-1(23)0

STPP 14-3(16)99

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

SECOND STREET - HARLOWTON

4159

4063

4373

031

023

016

000

000

000

221

150

180

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

NG OVERLAY,SEAL & COVER,SIDEWA

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

COLD MILLING,PLANT MIX SURFACI

10/06/03

06/02/03

08/02/04

03/30/04

03/15/04

08/30/04

    698,158

 13,107,362

    909,202

     750,662

  15,196,471

     979,979

          0

- 1,472,075

          0

           0

           0

           0

120

200

90

0

-32

0

     112,599

   1,291,700

     117,597

           0

           0

           0

      96,349

   1,351,855

     147,919

     658,930

  12,395,906

     713,256

District 5 - Billings

17303

24403

03704

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING, INC.   

    750,662

 13,724,396

    979,979

    120

    168

     90

88

82

73

86

105

126

96

80

56

14.6

10.9

20.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 8.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  16,395,782

  18,775,416$

-  1,472,075$

  17,303,341$

  18,775,416$  14,114,917

   1,687,127

75% 11.1 %

505 MUHLBEIER, JAY      
    440

-    32

    408

73%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,565,611$

   1,687,127$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

505

504

508

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

665-2774

657-0261

657-0271

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

670-7889

670-3738

670-4054

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

BIG HORN            

BIG HORN            

WHEATLAND           

Days

Days

Days

P

P

00037

00014

.243

98.99

8.875

100.53

8.632

1.54

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

13.923

2.484

MI

MI

MI

KM

KM

KM

13.923

MI

KM

M

M

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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IM 90-7(75)360

IM 90-7(80)369

CM 6901(3)

STPX-STPS-BR-IM 56(50)

STPHS 81-1(12)36

DEHART-EAST & WEST

BOULDER RIVER - EAST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

2000-GUARDRAIL-35 KM E DENTON

3439

4365

5170

4645

4709

075

080

003

050

012

000

000

000

000

000

150

181

181

510

310

CING AND DIGOUTS

AL & COVER

NG OVERLAY,SEAL & COVER,ADA

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

GUARDRAIL,FENCING & SIGNING

07/07/03

03/08/04

11/15/04

10/13/04

04/29/04

08/04/03

06/15/04

12/06/04

10/12/04

10/07/04

10/06/04

11/23/04

  8,690,235

  4,205,191

    316,663

    443,042

     94,092

   8,322,646

   3,599,051

     323,728

     358,367

      83,082

     66,820

-     2,817

          0

          0

          0

           0

           0

           0

           0

           0

140

0

60

0

30

3

0

0

0

0

     832,265

     287,924

      48,559

      28,669

      12,462

           0

           0

           0

           0

           0

     617,198

     420,181

         225

       4,664

      26,505

   8,465,175

   3,697,684

           0

       3,583

      69,300

District 5 - Billings

07603

08204

10704

12504

13404

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

UNITED RENTALS HWY TECH INC   

  8,389,466

  3,596,234

    323,728

    358,367

     83,082

    143

      0

     60

      0

     30

102

103

0

1

83

74

146

0

16

213

97

23

7.3

11.4

130.2

38.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.765
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,749,223

  12,686,874$

      64,003$

  12,750,877$

  12,686,874$  12,235,742

   1,209,879

96% 8.7 %

508 SHUPAK,TOM          
    230

      3

    233

63%88%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,068,773$

   1,209,879$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

YELLOWSTONE       

YELLOWSTONE       

FERGUS              

Days

I

I

U

P

00090

00090

06901

00081

360

368.99

0

35.5

364

377.5

.955

35.8

4

8.51

.955

.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

6.452

13.726

1.54

.484

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

22.202

MI

KM

URBAN-LAWRENCE 444-6224

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI
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STPP 43-1(24)15

STPP 45-1(17)8

STPP 45-1(21)4

NH 63-2(6)19

NH 57-5(30)159

HILGER - EAST

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

1 KM N OF JUDITH GAP-N

CULVERTS-MOSBY EAST

4377

1300

4606

4887

4728

024

017

021

006

030

000

000

000

000

000

180

140

140

181

141

ENT MARKING

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

MILL,FILL,SEAL & COVER & PAVEM

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

PLANT MIX OVERLAY,SEAL & COVER

CULVERT REPLACEMENT

04/05/04

02/09/04

02/09/04

05/05/03

11/15/04

07/20/04

03/29/04

03/29/04

05/03/04

10/04/04

09/07/04

  1,331,350

  8,409,892

    102,584

    891,664

    419,804

   1,125,845

   8,801,013

     103,822

     931,425

     469,286

          0

    877,550

          0

      8,120

          0

           0

           0

           0

     991,629

           0

60

180

180

45

60

0

12

0

0

0

      78,809

     880,101

      10,382

      74,514

      61,007

           0

           0

           0

      89,246

           0

     149,438

   1,451,555

      20,129

      80,533

           0

   1,199,727

   8,999,825

      92,892

     997,094

           0

District 5 - Billings

02304

02903

02903

05403

05804

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

  1,125,845

  9,678,563

    103,822

    939,545

    469,286

     60

    192

    180

     45

     60

107

102

89

101

0

190

165

194

90

0

102

79

84

102

12.5

16.1

21.7

8.1

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

     877,550

   9,782,385

   8,904,835   9,092,717

     890,483

102 16.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 23.13
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,155,294

02903

  11,431,391$

     885,670$

  12,317,061$

  11,491,595$  11,289,538

   1,104,813

98

%

% 15.1 %

%

509 STUDEBAKER, RAYMOND 

TIED

TIED

    180

     12

    192

79 %165 %

    345

     12

    357

73%152%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,471,684

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,701,655$

   1,119,545$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

509Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

632-4236
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

698-9721

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

SWEET GRASS        

SWEET GRASS        

FERGUS,JUDITH BA

GARFIELD            

Days

P

P

P

P

00043

00045

00045

00057

14.84

8

3.97

158.8

26.57

17.2

3.97

161

11.73

9.2

0

2.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.919

14.839

0

3.548

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

37.306

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 568-1(13)0

IM 94-1(64)23

MT (008)

BR 306-1(11)1

BR 9002(30)

BNRR-2 KM WEST OF POMPEY'S PIL

POMPEY'S PILLAR INTERCHANGE

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

4004

4574

4374

4244

3994

013

064

008

011

030

000

000

000

000

000

221

310

140

221

221

CTURE & APPROACHES

UMNIOUS SURFACING

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

CONCRETE PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

10/06/03

10/06/03

09/02/03

03/08/04

05/14/02

11/19/03

11/19/03

10/16/03

04/05/04

07/30/02

05/27/04

10/15/03

09/27/04

  2,483,677

    832,694

  1,084,158

    730,722

    379,410

   2,634,549

     731,588

     496,721

     656,039

     396,112

     67,430

          0

          0

     80,000

     21,772

           0

           0

           0

           0

     422,982

180

180

0

100

75

3

0

0

12

3

     316,146

      87,791

      59,607

      85,285

      51,495

           0

           0

           0

           0

     143,814

     330,222

     174,458

      68,200

     131,008

     114,631

   2,487,757

     577,552

     441,309

     721,727

     394,998

District 5 - Billings

04103

04103

08803

09204

14402

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

  2,701,979

    731,588

    496,721

    736,039

    417,884

    183

    180

      0

    112

     78

94

79

89

110

93

104

199

114

154

80

76

77

96

121

13.3

30.2

15.5

18.2

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,366,137   3,065,309

     403,937

91 16.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

76 %125 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     504,680

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

CARBON              

STILLWATER          

BIG HORN            

Days

S

I

P

S

X

00568

00094

00028

00306

02318

.025

23.244

51.15

.97

6.8

.285

23.692

51.32

.97

6.8

.26

.448

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.419

.723

.274

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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AR 5102042(1)

BRIDGE REPAIR - MOSSMAIN INT
4961 001 000

999

BRIDGE REPAIR-MOSSMAIN INT.

06/07/02

07/08/02

08/16/02

10/10/02

     59,013

      78,489

      4,000

           0

30

0       11,773

           0

           0

      79,078

District 5 - Billings

17502

DIAMOND CONSTRUCTION, INC.    

     82,489      30

101 0 50% % %

6

Project Mgr. Totals for :

Proj. Count: .878
Project Mgr. Total Length:

$

$

$

$

   5,569,674

   4,993,498$

     173,202$

   5,166,700$

   5,020,368$   4,702,421

     612,097

94% 17.4 %

507 TAYLOR, MIKE        
    385

     18

    403

88%116%

$

$

$$

$

$

$

$

     818,519$

     704,416$

NONEClaim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: YELLOWSTONE       

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

1.416

MI

KM

MI
KM

MI
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District 5 - Billings

43

District Totals:

Proj. Count: District Total  Length:
115.998

  90,250,311

  89,938,383$

   1,300,426$

  91,238,809$

  91,807,048$  81,461,204

   8,928,314

89% 12.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,235

     76

  3,311

77%

Time
Used

104%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,547,252$

  10,112,953$

Engineer

Estimate

Cont.

Pymts.

Days

187.094

MI

KM



09-DEC-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 63 of 63

Statewide Totals:

237Proj. Count: 859.959
State Total Length:

 539,386,661

 521,922,507$

  15,002,539$

 536,925,045$

 535,514,296$ 451,158,159

  51,011,208

84% 11.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,680

    691

 17,371

Cont. Days

Chng. Ord.

Total. Cont.

77%

Time
Used

92

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  51,698,434$

  55,931,761$

Engineer

Estimate

Cont.

Pymts.

Days

1387.03

MI

KM


